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1. Introduction  

 

1.1 Neath Port Talbot County Borough Council are appointed as 

Agents to the Welsh Government (WG) to act on their behalf in 

managing, improving and maintaining the strategic road network 

in South Wales on a day to day basis.    

  

1.2 Neath Port Talbot operate under delegated authority from WG 

under the Highways Act 1980 and the required scope and service 

levels are as defined in the Welsh Government Management 

Agent Agreement (WGMA). 

   

1.3 The role of Agent includes the following:-  

 

 Provision of technical advice   

 Operational management of the network including incident 

management and adverse weather planning 

 Inspection of all highway assets to determine asset condition 

and the identification of defects 

 Delivery of routine, cyclical and reactive maintenance 

 Design and deliver planned major maintenance renewal, 

upgrade and improvement works 

 

 

2. The staffing levels at the South Wales Trunk Road Agent including 

local authority staff involved in delivery and any local authority 

staff seconded for the years 2011 – 2015.  

 

2.1 The SWTRA staff structure currently stands at 124 to manage the 

day to day operations of 178kms of Motorway and 436kms of 

Trunk Road and its associated budget of approximately 

£50million to deliver a programme of maintenance and 

improvements.   

 

2.2 The South Wales Trunk Road Agent operating model agreed with 

WG in 2005 has been of an enabling organisation but with all 

delegated function delivered directly by the management unit in 

order to deliver improved control and consistency. In terms of 

the Technical Administration function, it is only specialist asset 

inspections including drainage and structures, which are brought 

in from the supply chain and are not delivered directly by the 

Agent. 

 

2.3 SWTRA as an organisation is managed in four divisions; Network 

Management, Delivery, Asset Management and Business 

Management. The Staff Structure numbers by division for 

2010/11 to 2014/15 are presented in table 1:     
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Table 1: SWTRA Staff Structure Numbers 
 

Year 2010/11 2011/12 2012/13 2013/14 2014/15 

Network 

Management  

29 

 

51 49 50 50 

Delivery 

 

30 30 31 29 29 

Asset 

Management 

26 26 27 27 27 

Business 

Management 

18 17 16 18 18 

Total Post Post 

Numbers 

103 124 123 124 124 

 

 

2.4 The most significant change in the number of staff posts within 

the Agency structure relates to the transfer of the control room 

operations function from the Traffic Wales Contract in 2012 to 

enable the implementation and development of an integrated 

Incident response service incorporating the traffic officer service, 

traffic management, adverse weather and incident response 

service.   

  

2.5 The primary roles and responsibility of the four SWTRA divisions 

are contained below: 

   

2.6 Asset Management. This division is responsible for inspecting, 

assessing and providing recommendations for maintaining the 

condition of Welsh Government’ Motorway and trunk road assets. 

These assets include the highway, bridges and structures 

(including tunnels), street lighting, traffic signals and the soft 

estate.    

 

2.7 Delivery. The Delivery division is responsible for the development 

and implementation of programmes of both maintenance and 

asset improvement schemes. The maintenance schemes can 

range from the delivery of routine and cyclical maintenance to 

larger asset renewal and improvement schemes. The delivery of 

projects requires the procurement, commissioning and 

management of services through the supply chain of public and 

private sector partners.       
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2.8  Business Management. This division undertakes and delivers the 

business functions which are key in maintaining operations and 

supports all aspects of service delivery. The business 

management is responsible for the business related functions of: 

Financial Management, Business Planning, Performance 

Management, 3
rd

 Party Claims administration, Health and Safety, 

Customer Services, ICT Management and Quality Management. 

  

2.9 Network Management. The Network Management division is 

responsible for the operational management and resilience of the 

network. The division is based at the South Wales Traffic 

Management Centre, Cardiff and is responsible for the functions 

of: Network Contingency Planning, Incident Response, Adverse 

Weather Service, Road space and Traffic Management, Abnormal 

Load Routing, Tunnel Management, Major Event Planning and the 

Traffic Officer Service.    
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3. Provide information on traffic management arrangements 

 

3.1 In the operation and maintenance of highway networks, it is 

necessary from time to time to put in place temporary traffic 

management measures to facilitate safe road works, temporary 

or incident management whilst keeping the traffic flowing as 

freely as possible. With high traffic flows and speeds on many 

roads, it is particularly important to plan all works activities and 

temporary road closures to optimise safety, road space and work 

efficiently, whilst minimising road user congestion, delay and 

inconvenience. All reasonable steps should be taken to ensure 

that the effects of the works are reduced to a minimum whilst 

ensuring the safety of both the travelling public and the 

workforce (extract from Chapter 8 of the Traffic Signs Manual).    

 

3.2 In order to minimise congestion without compromising safety the 

Trunk Road Agents in conjunction with Welsh Government have 

developed a guidance document for planning and coordination 

purposes outlining restrictions in relation to times that traffic 

management can be installed on the motorway and trunk road 

network. The restrictions are based on hourly traffic flows and 

refer to closures on the main carriageway. In South Wales 

especially on the M4 corridor between Newport and Cardiff 

(average traffic flows of 80,000 vehicles per day of which 

approximately 10,000 are HGVs), traffic flows dictate that a 

significant volume of work is undertaken at night where flows are 

lower. In areas where daytime working is permissible work is 

generally undertaken during off peak with the extent of traffic 

management and peak time working minimised as far as 

practicable.    

 

3.3 Additional care in the approval of road works is taken during 

periods of increased flows such as school holiday periods 

especially on holiday routes and total road works embargoes are 

applied on public holiday weekends  

 

3.4 Applications to undertake road works on the network are closely 

monitored on a weekly basis by the Agents Route Stewards with 

each application assessed, with durations and works content 

agreed in advance. Details of the planned works are then 

coordinated and communicated to all stakeholders on a Friday to 

advise of the week ahead (Sunday to Sunday). Details of major or 

high impact road works are also publicised on the Traffic Wales 

Website. Work is currently on-going in the development of the 

Traffic Wales website in order to improve the display of advance 

works planning information, road closures and events on the 

motorway and trunk road network.     
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3.5 In terms of longer term planning and coordination of works with 

local authorities, the trunk road agents on behalf of Welsh 

Government have a statutory duty to attend quarterly 

coordination meetings with all local authorities and utility 

companies to plan and coordinate work in order that network 

conflicts do not occur in relation to the use of diversion routes 

etc. As part of the coordination and consultation process, 

stakeholders are advised of these proposals and their feedback 

welcomed. Occasionally, emergencies do arise and works have to 

be undertaken to ensure public safety but in these circumstances 

everything possible is undertaken to mitigate any adverse 

effects.  

 

 

4. Provide details of how accidents and major incidents on the trunk 

road and motorway network are managed. 

 

4.1 The Network Management Team at the Traffic Management 

Centre has been implemented to ensure that processes and 

systems are in place to deliver a prompt and effective response 

to incidents so that the effect can be minimised and any 

congestion resulting from the event impacting on the travelling 

public reduced. 

 

4.2    The incidents which the team are required to be capable of 

responding to are detailed in Welsh Government’ Trunk Road 

Maintenance Manual (TRMM) and include adverse weather events, 

road traffic collisions, obstructions, damage or sudden 

deterioration of the highway assets (which are classified as 

Category 1 defects and represent an immediate or imminent 

hazard to the road user). 

 

4.3  The incident response times vary across the network from a 1 - 

1.5 hour response during the day to a 2 hour during the night. 

The resources levels established ensure that the current the 

Performance indicator for Incident response in accordance with 

the stipulated target for the route is at 99%. The main emergency 

response resources available for use by SWTRA are: 

 

 South Wales Control Room Operators. (24hr shift basis /365 

days a year) 

 Wales Traffic Officer Service- daytime hours only, M4 junction 

22-35, A48M, A4232 (Culverhouse Cross to Jct 33) and A470 

(Jct 32 to Abercynon) 
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 Emergency response teams (24hrs a day) provided by the 

Regional Maintenance Partnerships. These teams undertake 

the initial response to remove debris and make the site safe.   

 Dedicated Route Steward to coordinate response and facilitate 

repair where required.  

 

4.4 South Wales Traffic Management Centre. The role of the control 

room is to monitor network activity via CCTV cameras in order to 

ensure that free flow of the network is maintained and provides a 

single point of contact for Police in the management of incidents 

on the network.  

 

4.5 The South Wales Traffic Management Centre deal with excess of 

24,000 calls each year in relation to incidents on the network 

ranging from vehicle breakdowns to road traffic collisions  In the 

event of an incident the operators set appropriate signs to advise 

the road user of the risk and to set advisory speed limits or 

implement diversion routes. The operators also dispatch the 

traffic officers (where operational) to incidents as well as the 

Emergency response teams to clear up and repair damage, 

monitoring their response and maintaining detailed incident logs 

for record purposes.  

 

4.6    The Traffic Officer Service was introduced in South Wales in 

February 2010 originally patrolling the M4 and A470. The service 

was officially extended in September 2013 to include the A4232 

and the A48M. The Traffic Officer Service in South Wales consists 

of 24 on road Traffic Officers and 3 Incident Managers. The 

Purpose of the Traffic Officer Service is to undertake general and 

road traffic management task thus enabling the Police to focus 

on tackling crime. The role of the traffic officer is to deal with 

routine incidents including non-injury road traffic collisions and 

to assist the emergency services through implementing 

emergency traffic management at more serious incidents.  

 

4.7  The introduction of such a service assists to minimise disruption 

to road user by providing a safe and timely response to incidents 

in order to manage traffic, assess on site requirements in terms 

of debris clearance and infrastructure damage/repairs, liaise with 

emergency services where necessary and relieve congestion as 

soon as possible. In 2013/14 Traffic Officers attended a total of 

8773 incidents and the below table provides an illustration of the 

incident types and activities undertaken by the service.  
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4.8 Network Resilience and Contingency Planning  

 

4.8.1 The resilience of a road network is based on a number of factors 

including the capacity of the route, the availability of a suitable 

alternative routes and clear lines of communication across 

incident responders to ensure that there is a coordinated 

approach which minimises the time taken to restore the network 

to its normal operating state. 

 

4.8.2 SWTRA have developed a Network Contingency Plan which 

documents the structured approach that major and critical 

incidents are to be managed on the network. It provides a clear 

escalation and management strategy to an incident in the style of 

that of a Category 2 Responder under the Civil Contingencies Act 

2004 detailing the roles and responsibilities at Operational 

(Bronze) to Tactical (Silver) and Strategic (Gold) levels. This 

document is a key reference point for the provision of a SWTRA 

24hr response to incidents through daytime tactical managers 

based at the South Wales Traffic Management Centre and on call 

Duty Managers out of hours.  

 

4.8.3 SWTRA liaise closely with Welsh Government, Emergency 

Services, Local Authorities, Supply chain partners and other key 

stakeholders in the development of these plans which are also 

50

5400

588
14

2

2

1467

437

63
607

50
26 67

Total Incidents - 8,773
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IT Asset Outage Unplanned

Obstruction

Rolling Road Block / TM
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Safety Patrol

TRA

Vehicle Fire

Weather
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used to reference agreed strategic and  tactical and diversion 

routes with supporting signs to divert traffic in the event of a 

closure on the Motorway. SWTRA are currently in the process of 

developing and agreeing appropriate diversion routes for the 

trunk road network.  

 

4.8.4 The multi-agency response is recognised through SWTRA’ 

engagement with three Local Resilience Forums in the South 

Wales Area which are used to review operating plans, share best 

practice and test communication protocols and procedures 

through regular Emergency exercises.  

 

4.8.5 The close working with the key stakeholders listed is also 

extended to the planning for major events where SWTRA were 

active partners in the successful planning and coordination of 

traffic management for the Ryder Cup in 2010, Olympic Torch 

Relay 2012, and the NATO Wales Summit in 2014. Through this 

multi-agency planning for such events disruption to the road 

user was kept to a minimum by way of ensuring that measures 

were in place to both inform and assist those using the network 

who may be attending events or commuting.  

 

4.8.6 During these events the South Wales Traffic Management Centre 

has been used as an important communication hub for providing 

notifications to Welsh Government, key stakeholders and the 

travelling public.  

 

4.8.7 The SWTRA provide details of incidents or congestion to the WG 

Traffic Wales Information service which is provided by the Welsh 

Transport Technology Consultant (WTTC) on behalf of Welsh 

Government, which enables traffic alerts to be issued to the 

public. Traffic bulletin details are also provided by the INRIX 

service from the SWTMC  
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5. Provide statistics on the volume of roadworks and number of 

accidents and associated downtime on the network. 

 

5.1 Accidents (Road Traffic Collisions) and the associated 

downtime (disruption to the network). The below statistics 

indicate the number of road traffic collisions which have been 

recorded and collated for all South Wales trunk roads in 

accordance with Welsh Government’ reporting requirements for 

the financial year 2013/14. The numbers of Road Traffic 

Collisions are grouped to illustrate the associated disruption 

which occurs as a result. These figures indicate that the largest 

proportion of collisions are attended / managed without 

disruption being caused to the travelling public. Table 2 

indicates the numbers of Fatal and Serious Injury Road Traffic 

Collisions which result in disruption in excess of 4 hours in order 

to facilitate scene recovery and accident investigation.   

 

Table: 1 
 

 

          

         Table 2 
 

Financial 
Year 

Fatal  
Road Traffic 
Collisions  

No. of 
Incidents 
>4hrs 

Average 
(hrs) 

Serious Injury, 
Road Traffic 
Collisions  

No. of 
Incidents 
>4hrs 

Average 
(hrs) 

2011/12 14 10 7.1 23 7 4.3 
2012/13 18 17 6.1 36 14 5 
2013/14 14 14 6.6 23 6 4.3 

0 100 200 300 400 500 600 700 800 900 1000

No disruption

Less than 15 minutes

Up to 1 hour

Up to 2 hours

Up to 3 hours

Up to 4 hours

More than 4 hours

No
disruption

Less than
15 minutes

Up to 1
hour

Up to 2
hours

Up to 3
hours

Up to 4
hours

More than
4 hours

Series1 958 44 107 69 11 7 20

RTC's by Route & Disruption Duration - 1st April 2013 -
31st March 2014
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5.2 Volume of road works 

Please note that within the timescales available for this 

information request and in order to provide detailed information 

for the most critical route in the SWTRA area, statistics are 

restricted to the M4 Motorway between the Second Severn 

Crossing and J49 Pont Abraham for the financial year 2013/14.  

 

5.3 Traffic Management (TM) implemented between the 1
st

 April 

2013 and 31
st

 March 2014 on the M4 SSC to J49 was required for 

the following planned and reactive works and projects in 

accordance with Welsh Government requirements: 

 

 Cyclic Maintenance 

 Planned Maintenance 

 Category 1 Defects 

 Surveys and Inspections 

 Tunnel Closures 

 Major Maintenance Schemes 

 Statutory Undertakers 

 

For clarity: 

  

- Daytime period is considered to be between 09.30- 15.30 

- Peak Time are considered as 06.00 to 09.30 and 15.30 to 

20.00 including weekends 

- Overnight period is considered to be between 20.00 and 

06.00 

 

5.4 A summary of the volume of road works / traffic management 

associated with the above operations and contracts can be 

quantified as follows: 

 

 Total number of overnight (20.00 -06.00) work sites = 2082 

over 275 nights, 

 Total number of daytime (off peak 09.30-15.30) work sites= 

1551 sites over 200 days (meaning 165 days where no TM 

was implented during this period)  

 Number of days with no TM in place at all within 24 hour 

period = 31days 

 

 

6. Compensation claims from Road Users resulting from the condition 

of the network.  

 

6.1 Information relating to the settlement of claims is held by Welsh 

Government and is subject to a separate response.   
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Richard Jones BSc(Hons) C.Eng C Mgr C.Env FICE FCIHT FCMI, 

 Head of Service – South Wales Trunk Road Agent, Unit 12 Llandarcy House, 

The Courtyard, Llandarcy, Neath SA10 6EJ 
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The effectiveness of Welsh Government planning and costing of schemes; 

 
o The approach to project delivery and evaluation of projects; 

and 
o How the Welsh Government could improve its approach to 

planning and delivery of schemes. 
 

We are not in a position to comment on the effectiveness of WG planning and 
costing. Following the recent decision to remove the planning functions from the 
Trunk Road Agents and to house within Welsh Government, we would expect 
processes to be put in place to ensure that there are regular discussions between 
Welsh Government and local government for joint consideration and planning on 
issues such as network planning, maintenance and community/user concerns.   

 
The extent to which the current approach to routine maintenance and 
improvement of the network via Trunk Road Agents has delivered value 
for money; 
 
The operation of the Trunk Road Agents has been subject to a number of audits and 
reviews and the findings have found the performance and operation effective. 
 

The location of the TRA within local authorities brings many benefits and financial 
efficiencies for Welsh Government and Local Authorities. Local authorities can 
muster significant resources to deal with exceptional events. Current arrangements 
also ensure that a significant proportion of the works are undertaken using local 
resources and contractors, this makes a positive contribution to the local economy in 
terms of jobs and spend in the local area. There has been good co-operation 
between Welsh Government, Trunk Road Agencies and local authorities on issues of 
winter service. However, it is important that gritting routes are planned to maximise 
efficiency of journeys, minimising ‘dead miles’. 
 
  
How the maintenance and improvement functions delivered by the Trunk 
Road Agents can be improved, in the context of the on-going Welsh 
Government review of these agents. 

The maintenance and improvement of Motorway and trunk road network should not 

be planned in isolation from the county roads. Indeed, all parts of the network 

should be planned and maintained with a high degree of co-operation. For the user, 

travelling along routes that involve differently managed parts of the network, it does 

not make sense to have a high standard of maintenance on motorways and trunk 

roads if the county roads network is below standard or vice versa. Future ongoing 

funding of the highway network for which local authorities have responsibility is of 

concern and local authorities have requested the continuation of the Local 
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Government Borrowing Initiative to enable continued investment in the highway 

asset, however, this is not being taken forward by WG at the current time.   

 
 

There may be future opportunities to consider how services are procured to enable 

more local or regional suppliers to bid for work as this could support local businesses 

and may produce a cost saving by procuring work locally. 
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1. Whether the Welsh Government’s approach to delivery of major trunk road 

projects provides value for money including: 

I consider that the approach adopted by the Welsh Government for the procurement and 

delivery of major trunk road schemes does provide value for money through; 

 Early contractor involvement (ECI) provides buildability and the opportunity to 

manage risks, deliver innovative solutions and provide local economic benefit. 

 The lower risk profile of ECI procurement attracts a lower premium when pricing 

the schemes. 

 The procurement route encourages the “right behaviours” from contractors when 

tendering.  

2. How the Welsh Government could improve its approach to planning and delivery 

of schemes. 

 The lack of transparency and certainty in the pipeline has a detrimental impact on 

business planning and gaining financial commitment to invest in major schemes 

in Wales 

 At present schemes are individually procured and delivered. There is no synergy 

between projects, there is no sharing of best practice or resources between 

contractors. In England the sharing of innovation / best practice between 

contractors is far more advanced. 
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Annwyl Darren 

Buddsoddi Mewn Priffyrdd a Chefnffyrdd 

Mae tîm clercio'r Pwyllgor Cyfrifon Cyhoeddus wedi fy ngwahodd i roi sylwadau ar y 
deunydd a gyflwynwyd gan Lywodraeth Cymru ar 13 Chwefror 2015 mewn perthynas ag 
ymchwiliad y Pwyllgor i werth am arian buddsoddi mewn priffyrdd a chefnffyrdd. Mae 
staff Swyddfa Archwilio Cymru wedi adolygu'r wybodaeth a roddwyd gan Lywodraeth 
Cymru, er nad ydynt wedi cael cyfle i'w thrafod yn fanwl â swyddogion Llywodraeth 
Cymru. 

Mae'r wybodaeth a roddwyd gan Lywodraeth Cymru yn cynnwys ymateb i'r argymhellion 
yn fy adroddiad, Prosiectau Trafnidiaeth Mawr, a gyhoeddwyd ym mis Ionawr 2011. Rwyf 
wedi atodi i'r llythyr hwn rai sylwadau ar ymateb Llywodraeth Cymru i'm hargymhellion 
sy'n nodi nifer o feysydd lle y gallai'r Pwyllgor ofyn am wybodaeth fanylach ac eglurhad 
yn ystod ei ymchwiliad. 

Nododd fy adroddiad fod prosiectau ffyrdd a rheilffyrdd mawr a gwblhawyd yn ystod y 
cyfnod rhwng 2004 a 2010 wedi costio llawer mwy ac wedi cymryd mwy o amser i'w 
cwblhau na'r disgwyl. Fodd bynnag, cydnabu fy adroddiad fod Llywodraeth Cymru, dros 
amser, wedi cymryd camau i atgyfnerthu'r trefniadau rheoli ar gyfer y cynlluniau o dan ei 
rheolaeth uniongyrchol ac i arfer mwy o reolaeth dros brosiectau a reolir gan 
awdurdodau lleol yr oedd yn eu hariannu drwy'r Grant Trafnidiaeth (sydd wedi dod i ben 
ers hynny). Nododd fy adroddiad y gall y prosiectau trafnidiaeth mawr hyn fod yn 
weithredol am dros 20 mlynedd o'r syniad cychwynnol hyd at eu cwblhau. 

Mae Llywodraeth Cymru wedi darparu dadansoddiad o gostau amcangyfrifedig a 
chostau alldro ar gyfer prosiectau cefnffyrdd a gwblhawyd ers dechrau 2011, yn ogystal â 
ffigur cost alldro wedi'i ddiweddaru ar gyfer y gwaith o ledu'r M4. Mae'r ffigurau hyn, sy'n 
canolbwyntio'n benodol ar y cynnydd mewn costau o gyfnod allweddol chwech (dyfarnu 
contract adeiladu) i'r alldro terfynol, yn awgrymu y bu rhywfaint o welliant o ran 
perfformiad. Yn fy adroddiad, a gyhoeddwyd yn 2011, nodwyd y bu cynnydd o 15 y cant 
mewn costau rhwng y cyfnodau hyn ar gyfer naw prosiect cefnffordd a gwblhawyd yn 
flaenorol. Roedd y dadansoddiad a wnaed ar yr adeg honno yn tybio y byddai'r gwaith o 
ledu'r M4 yn cael ei gyflawni am yr un gost ag yr amcangyfrifwyd ar gam allweddol 
chwech, yn hytrach na'r gost is a nodir nawr gan Lywodraeth Cymru. Fodd bynnag, hyd 

Y Pwyllgor Cyfrifon Cyhoeddus 
Ymchwiliad i werth am arian Buddsoddi mewn Traffyrdd a Chefnffyrdd 
MTRI 14 – Archwilydd Cyffredinol Cymru 
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yn oed pe bai'r ffigur diwygiedig wedi'i ddefnyddio, byddwn wedi nodi cynnydd o 14 y 
cant yng nghyfanswm y costau rhwng y cyfnodau hyn ar gyfer y naw prosiect a 
archwiliwyd. 

Yn fy adroddiad, nodwyd bod trefniadau caffael Llywodraeth Cymru mewn perthynas â 
phrosiectau cefnffyrdd wedi esblygu yn unol ag arfer cyffredin, gan symud tuag at 
Gynnwys Contractwr ar Gam Cynnar fel y dewis ddull gweithredu ar gyfer contractau 
gwerth mwy na £18 miliwn. Dull partneriaeth o gontractio yw Cynnwys Contractwr ar 
Gam Cynnar, lle y caiff y contractwr adeiladu ei gyflogi cyn y cam dylunio manwl a chyn i 
brosesau statudol gael eu cwblhau, er mwyn helpu i gynllunio'r prosiect ac amcangyfrif ei 
gost. Mae'r papurau a roddwyd gan Lywodraeth Cymru yn cadarnhau bod y mwyafrif o 
brosiectau cefnffyrdd mawr wedi mabwysiadu'r math hwn o gontract. Gallai'r Pwyllgor 
ystyried ymhellach, ar y cyd â Llywodraeth Cymru, y graddau y cafodd y dull Cynnwys 
Contractwr ar Gam Cynnar ei ddefnyddio ar gyfer yr amrywiaeth o gynlluniau y rhoddwyd 
crynodeb ohonynt yn y ffigurau a ddarparwyd gan Lywodraeth Cymru. O ran canrannau, 
ymddengys fod costau rhai o'r cynlluniau sy'n werth llai wedi cynyddu llawer mwy ar ôl 
cyfnod allweddol chwech. 

Nid wyf mewn sefyllfa i roi sylwadau ar y dystiolaeth a ddarparwyd gan Lywodraeth 
Cymru mewn perthynas â'r gwaith o gynnal a chadw cefnffyrdd. Roedd y materion hyn y 
tu hwnt i gylch gorchwyl yr adroddiad a gyhoeddwyd gennyf ym mis Ionawr 2011 ac nid 
yw staff Swyddfa Archwilio Cymru wedi cynnal archwiliad o'r maes hwn ers hynny. Fodd 
bynnag, deallaf y gall tîm clercio'r Pwyllgor Cyfrifon Cyhoeddus fod wedi gofyn am ragor 
o wybodaeth gan Lywodraeth Cymru am ei hadolygiadau blaenorol o asiantaethau 
cefnffyrdd. 

Gallai'r Pwyllgor hefyd gael budd o waith dadansoddi ychwanegol o wariant cyfalaf a 
refeniw Llywodraeth Cymru, a'r gwariant cysylltiedig gan yr asiantaethau cefnffyrdd, gan 
gynnwys ffigurau ar gyfer 2013-14 a chynlluniau gwariant ar gyfer y dyfodol. Ar wahân i 
rai cyfeiriadau at y camau sy'n weddill o'r gwaith i wella'r A465, nid yw'r deunydd a 
ddarparwyd gan Lywodraeth Cymru yn rhoi sylwadau ar brosiectau mawr sy'n mynd 
rhagddynt. Er enghraifft, yn ogystal â'r enghraifft amlwg, sef y broses o ddatblygu 
cynlluniau ar gyfer ffordd liniaru'r M4, rwy'n ymwybodol o gynlluniau ar gyfer Ffordd 
Osgoi'r A487 rhwng Caernarfon a Bontnewydd. Mae'r cynllun hwnnw bellach wedi mynd 
y tu hwnt i'r cam dewis llwybr (cam allweddol tri). Yng nghanol 2014, roedd Llywodraeth 
Cymru yn amcangyfrif y byddai'r gost alldro ar gyfer y cynllun hwnnw yn £145 miliwn. 
Mae dau gynllun cefnffordd hefyd a ymddangosodd mewn rhestr o brosiectau a oedd yn 
cael eu paratoi pan ysgrifennais fy adroddiad yn 2011, nad ydynt, yn ôl yr hyn a ddeallaf, 
wedi'u datblygu ers hynny (A40 San Clêr i Hwlffordd [b] Llanddewi Felffre - Penblewin; a'r 
A483 Ffordd Osgoi Ddwyreiniol Llandeilo). Felly, byddai rhyw arwydd o'r blaenoriaethau 
byrdymor ar gyfer gwariant yng nghyd-destun y gyllideb a gyhoeddwyd gan Lywodraeth 
Cymru yn ddefnyddiol a gallai'r Pwyllgor ystyried ymhellach, ar y cyd â Llywodraeth 
Cymru, sut mae'n blaenoriaethu ei gwariant.  
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Byddwn yn nodi bod deunydd Llywodraeth Cymru yn datgan y cafodd y cofnodion 
ariannol sy'n ymwneud â'r data y mae Llywodraeth Cymru wedi'u darparu ar gyfer 2011-
12 a 2012-13, ar gyfer gwariant cyfalaf a gwariant refeniw, eu harchwilio gan Swyddfa 
Archwilio Cymru ar ran Llywodraeth Cymru. Mae hwn yn ddatganiad camarweiniol. Er i 
ddatganiadau ariannol cyffredinol Llywodraeth Cymru gael eu harchwilio gan staff 
Swyddfa Archwilio Cymru ar fy rhan, er mwyn ategu fy nhystysgrif archwilio statudol, nid 
yw'r ffigurau penodol a ddyfynnwyd gan Lywodraeth Cymru yn amlwg yn y datganiadau 
ariannol, ac nid yw fy nhîm archwilio ariannol wedi adolygu manylion gwariant refeniw a 
gwariant cyfalaf Llywodraeth Cymru ar briffyrdd a chefnffyrdd.  

O ran materion eraill, mae Llywodraeth Cymru wedi rhoi rhywfaint o wybodaeth am 
gontract Menter Cyllid Preifat yr A55 ac wedi nodi i'r Swyddfa Archwilio Genedlaethol 
gynnal ymchwiliad ar ôl i'r ffordd gael ei hadeiladu, gan gyflwyno adroddiad arno ym mis 
Chwefror 2005. Nid oedd y gwaith a wnaed gan Swyddfa Archwilio Genedlaethol Cymru 
bryd hynny, ar ran Archwilydd Cyffredinol Cymru ar y pryd (Syr John Bourn), yn gyfystyr 
ag archwiliad gwerth am arian llawn. Cafodd y gwaith hwn ei wneud mewn ymateb i 
bryderon a godwyd mewn gohebiaeth gan y cyn-Aelod Cynulliad Jenny Randerson, a'i 
throsglwyddo i'r Archwilydd Cyffredinol drwy Bwyllgor Archwilio'r Cynulliad Cenedlaethol 
ar y pryd. Yn seiliedig ar y dystiolaeth a adolygwyd ar yr adeg honno, daeth yr 
Archwilydd Cyffredinol i'r casgliad canlynol yn ei ymateb: 

 Roedd manteision ac anfanteision ynghlwm wrth fabwysiadu Menter Cyllid Preifat. 

 Roedd strwythur y contract yn rhesymol ac yn adlewyrchu arfer gorau'r diwydiant 
ar yr adeg gaffael.  

 Roedd y dull talu yn cynnwys rhai mesurau diogelwch i gyfyngu ar amlygiad 
Llywodraeth Cymru i amrywiadau mewn cost, er nad oedd addasiad 'perfformiad 
ym maes diogelwch' - un o fân elfennau'r contract - yn cynnig gwerth da am arian 
gan ei fod yn cymharu diogelwch ar yr A55 â phriffyrdd prysurach mewn mannau 
eraill yng Nghymru. 

 Yn ystod ei dair blynedd gyntaf, roedd costau'r contract wedi bod ychydig yn is 
na'r disgwyl. Yn ogystal, roedd Gwerth Presennol Net y contract yn sylweddol is 
na'r Cymharydd Sector Cyhoeddus, a awgrymodd fod ganddo'r potensial i gynnig 
gwerth da am arian pan gâi'r contract ei osod, ond roedd y sefyllfa wirioneddol yn 
dibynnu ar y graddau y câi risg ei throsglwyddo i'r partner sector preifat. Yn yr 
achos hwn, wynebodd y contractwr broblemau adeiladu sylweddol, a arweiniodd 
at gostau ychwanegol. Serch hynny, cafodd y ffordd ei hagor ynghynt o lawer na'r 
disgwyl.  

 Parhaodd UK Highways i fod yn gyfrifol am gynnal y ffordd a'r mesurau lliniaru 
amgylcheddol cysylltiedig mewn ardal sensitif iawn, ac roedd rhwymedigaeth 
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gytundebol arno i gydymffurfio'n llawn â safonau Llywodraeth Cymru ar gynnal a 
chadw cefnffyrdd.  

 Roedd swyddogion Llywodraeth Cymru wedi awgrymu y byddai prinder cyfalaf ar 
gyfer cynlluniau ffyrdd mawr yn golygu y byddai'r gwaith o adeiladu'r A55 ar draws 
Ynys Môn yn annhebygol, o leiaf ar ffurf un prosiect, heb Fenter Cyllid Preifat. 

I gloi, gwnaethoch hefyd ysgrifennu ataf yn ddiweddar ynghylch prynu tir ac eiddo ar hyd 
llwybrau sy'n cael eu hystyried ar gyfer Ffordd Osgoi arfaethedig yr M4. Mae fy nhîm 
archwilio ariannol ar gyfer Llywodraeth Cymru wedi bod yn ymchwilio i'r mater hwn ac 
rwy'n bwriadu anfon ymateb ar wahân i chi ar y mater hwnnw cyn y sesiwn dystiolaeth 
rydych wedi'i threfnu â Llywodraeth Cymru ar 24 Mawrth 2015, er bod angen i ni 
gadarnhau rhai manylion ffeithiol â Llywodraeth Cymru o hyd. 

Yn olaf, rwy'n ymwybodol eich bod wedi derbyn gohebiaeth ynghylch materion diogelwch 
a gwaith cysylltiedig ar gyffordd yr A470/A494 ger Dolgellau. Codwyd yr un mater â mi, 
ac rwy'n ymwybodol bod pryderon cysylltiedig wedi'u codi gyda'r Pwyllgor Deisebau 
hefyd. Bydd staff Swyddfa Archwilio Cymru yn mynd ati i drafod y cefndir â swyddogion 
Llywodraeth Cymru. Fodd bynnag, yn y lle cyntaf, rwy'n aros i ystyried y graddau y mae 
ymchwiliad y Pwyllgor yn mynd i'r afael â'r pryderon penodol neu ehangach a godwyd yn 
yr ohebiaeth cyn penderfynu ar gwmpas a rhinweddau unrhyw waith craffu ac archwilio 
pellach. 

Yn gywir 

 
HUW VAUGHAN THOMAS 
ARCHWILYDD CYFFREDINOL CYMRU 
 
 

Amg: Atodiad: Ymateb Llywodraeth Cymru i'r argymhellion yn adroddiad yr Archwilydd 
Cyffredinol, Prosiectau Trafnidiaeth Mawr, a gyhoeddwyd ym mis Ionawr 2011 
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ATODIAD 

YMATEB LLYWODRAETH CYMRU I'R ARGYMHELLION YN ADRODDIAD YR ARCHWILYDD CYFFREDINOL,  
PROSIECTAU TRAFNIDIAETH MAWR, A GYHOEDDWYD YM MIS IONAWR 2011 

 

ARGYMHELLIAD DIWEDDARIAD LLYWODRAETH CYMRU -  
CHWEFROR 2015 

SWYDDFA ARCHWILIO CYMRU 
SYLWADAU TÎM YR ASTUDIAETH 

Systemau gwybodaeth a 
dadansoddiad o 
berfformiad prosiectau  

Argymhelliad 1  

Argymhellwn y dylai 
Llywodraeth y Cynulliad 
sicrhau bod y system 
[gwybodaeth reoli] newydd yn 
gallu:  

a) cofnodi gwybodaeth a fydd 
yn olrhain perfformiad pob un 
o'r prosiectau trafnidiaeth 
mawr ar gamau cyflawni 
allweddol; 

b) cynnwys y wybodaeth sydd 
ei hangen i hwyluso 
meincnodi perfformiad 
prosiect yn erbyn prosiectau 
mewn rhannau eraill o'r DU;  

 Caiff y gwaith o gyflawni pob prosiect 
ffordd mawr ei olrhain drwy Broses 
Cyflawni Camau Allweddol. Mae 
datblygiad prosiectau yn destun 
adolygiad o'r Achos Busnes er mwyn 
sicrhau bod y polisi yn addas o hyd ac 
asesiad gwerth am arian, ac mae angen 
i'r Gweinidog ei gymeradwyo.  

 Caiff gwybodaeth sy'n olrhain 
perfformiad prosiectau ffyrdd mawr ei 
chofnodi ar gyfres o daenlenni, a chaiff 
prosiectau unigol eu cyfuno er mwyn 
goruchwylio'r gwaith o gyflawni'r rhaglen 
ffyrdd. Mae'r gyfres hon o daenlenni yn 
destun adolygiad er mwyn lleihau 
cymhlethdod a sicrhau bod gwybodaeth 
reoli yn gywir. Mae System Wybodaeth 
Ffyrdd Integredig bellach ar waith, a 
byddwn yn ystyried ffyrdd o integreiddio 
â'r system hon.  

Roedd yr argymhelliad hwn yn seiliedig ar 
gydnabyddiaeth gan Lywodraeth Cymru ei 
hun nad oedd ganddi system wybodaeth 
ddigonol ar waith i gefnogi'r gwaith o gasglu 
a dadansoddi data ar berfformiad 
prosiectau cefnffyrdd mawr.  

Er ei bod yn werth cadarnhau hynny gyda 
Llywodraeth Cymru, deallwn, o'r 
ymholiadau a wnaed gennym yn ystod ein 
hastudiaeth gyfredol ar wasanaethau 
rheilffyrdd, fod Llywodraeth Cymru wedi 
bwriadu caffael system rheoli gwybodaeth 
newydd a fyddai'n cael ei defnyddio ar y 
cyd â'i system rheoli ariannol. Fodd bynnag, 
golygai newid yn system rheoli ariannol 
Llywodraeth Cymru nad oedd hyn yn bosibl 
mwyach. 

Ymddengys fod y cyfeiriad yn ymateb 
Llywodraeth Cymru at gyfres o daenlenni 
yn adlewyrchu'r sefyllfa a ddisgrifir yn 
adroddiad yr Archwilydd Cyffredinol 
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c) cofnodi'r holl newidiadau 
yng nghostau'r prosiect ar 
bob cam o gylch oes y 
prosiect, gan gynnwys 
newidiadau mewn costau tir; 
a  

ch) hwyluso'r gwaith o 
ddadansoddi a rhannu'r 
rhesymau dros unrhyw 
gynnydd mewn costau ac 
achosion o oedi ar brosiectau 
unigol ar draws rhaglenni 
trafnidiaeth Llywodraeth y 
Cynulliad bob blwyddyn.  

 

 

 Caiff prosiectau eu meincnodi yn erbyn 
data ar gyfer y diwydiant cyfan pan gaiff 
cyllidebau eu hadolygu ar ddiwedd 
camau allweddol. Mae'r trefniadau 
caffael ar gyfer pob prosiect trafnidiaeth 
yn destun proses dendro gystadleuol 
sy'n cydymffurfio â gofynion yr UE.  

(paragraffau 2.20-2.21). Byddai'n werth i'r 
Pwyllgor ystyried ymhellach, ar y cyd â 
Llywodraeth Cymru, faterion sy'n ymwneud 
â'i systemau gwybodaeth reoli a'r 
posibilrwydd o'u hintegreiddio â system 
IRIS sydd wedi'i datblygu i gefnogi'r gwaith 
o gynnal a chadw'r rhwydwaith. 

Cafodd y broses camau allweddol y mae 
Llywodraeth Cymru wedi cyfeirio ati ei 
hamlinellu yn adroddiad yr Archwilydd 
Cyffredinol. Nid ydym yn ymwybodol o 
unrhyw newidiadau sylweddol i'r broses ers 
2011, ond efallai yr hoffai'r Pwyllgor 
gadarnhau hyn yn ystod ei sesiynau 
tystiolaeth. 

Rheoli prosiectau a 
chontractau  

Argymhelliad 2 

Argymhellwn y dylai 
Llywodraeth y Cynulliad gymryd 
camau er mwyn sicrhau:  

a) bod adolygiadau porth yn 
cael eu cynnal fel mater o drefn 
ar gyfer pob prosiect mawr nawr 
ac yn y dyfodol;  

 Mae Adolygiadau Porth (Adolygiadau 
Sicrwydd) yn elfen orfodol o'r broses 
camau allweddol ac fe'u cynhelir ar 
gamau hanfodol o gylch oes y prosiect 
ar gyfer pob prosiect mawr, yn unol â 
phroses porth Swyddfa Masnach y 
Llywodraeth.  

 Mae 15 o brosiectau trafnidiaeth mawr 
wedi'u cwblhau ers 2006. Mae pump o'r 
cynlluniau hyn wedi'u cwblhau ers tua 
18 mis neu lai. Mae gwaith Gwerthuso 
Prosiectau Ar Ôl Cychwyn (POPE) yn 

Roedd yr argymhelliad hwn yn adlewyrchu 
ein canfyddiad, er i Lywodraeth Cymru 
gyflwyno adolygiadau Porth ar gyfer pob 
prosiect cefnffordd mawr a phob prosiect a 
ariennir gan Grant Trafnidiaeth ar ddiwedd 
2006, nad oedd yr adolygiadau wedi'u 
cynnal mewn ffordd gyson ac nad oedd y 
gofyniad i'w cynnal wedi'i gynnwys yng 
nghanllawiau a thelerau ac amodau'r Grant 
Trafnidiaeth. 
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b) bod pob prosiect trafnidiaeth 
mawr a gwblhawyd ers diwedd 
2006 yn destun adolygiad 
gwireddu buddiannau; a  

c) bod adolygiadau gwireddu 
buddiannau yn dechrau o fewn 
12 i 18 mis i gwblhau'r prif waith 
adeiladu.  

mynd rhagddo ar gyfer y pum cynllun 
hyn neu disgwylir iddo ddechrau'n fuan.  

 O'r 10 cynllun sy'n weddill, mae 
asesiadau gwireddu buddiannau llawn 
wedi'u cwblhau neu'n mynd rhagddynt 
fel rhan o'r adolygiad Gwerthuso 
Prosiectau Ar Ôl Cychwyn. Yr unig 
eithriad i hyn yw Rhan 1 o'r A465, lle y 
byddai gwaith adeiladu cyfredol ar 
Rannau 2 a 3 gerllaw yn effeithio ar 
unrhyw ganlyniadau. Felly, caiff yr 
adolygiad hwn ei gwblhau unwaith y 
caiff y ddwy ran arall eu cwblhau.  

 Mae cynnwys yr adolygiadau POPE a 
gynhelir yn seiliedig ar ganllawiau'r 
Asiantaeth Priffyrdd ac mae wrthi'n cael 
ei gynnwys yn y Canllawiau ar 
Weithdrefnau'r Adran Drafnidiaeth.  

 Caiff gwerthusiad o'r Buddiannau 
Economaidd Ehangach a'r effaith ar 
Themâu Trawsbynciol (Cydraddoldeb ac 
Amrywiaeth, Trechu Tlodi a 
Chynhwysiant Cymdeithasol) ei gwblhau 
ar brosiect Rhan 3 yr A465 unwaith y 
bydd ar agor i draffig (12 mis a 5 
mlynedd ar ôl iddo gael ei gwblhau)  

 

 

Mae ymateb Llywodraeth Cymru yn rhoi 
rhywfaint o sicrwydd ei bod wedi mynd i'r 
afael â'r mater hwn. Fodd bynnag, nid yw'n 
gwbl glir a yw'r cyfeiriad at adolygiadau 
gwireddu buddiannau ar gyfer 15 o 
brosiectau mawr a gwblhawyd ers 2006 yn 
cynnwys prosiectau a ariannwyd gan y 
Grant Trafnidiaeth. 

Dylai gwaith Gwerthuso Prosiectau Ar Ôl 
Cychwyn nid yn unig gynnwys gwerthusiad 
o fuddiannau ar ddiwedd prosiect ond, os 
yw Llywodraeth Cymru yn gwneud defnydd 
llawn a chyson o'r broses Porth, dylai pob 
adolygiad ar bob cam allweddol o'r prosiect 
roi sicrwydd ynghylch p'un a yw'r prosiect ar 
y trywydd iawn i gyflawni'r buddiannau a 
nodwyd. Mae a wnelo adolygiad Porth 5 â 
ph'un a yw buddiannau'r prosiect wedi'u 
gwireddu a sut y gellir eu cynnal, eu 
monitro a'u perchenogi unwaith y bydd y 
prosiect wedi troi'n fusnes fel arfer. 
Byddai'n ymddangos, ar yr olwg gyntaf, fod 
yr adolygiad Gwerthuso Prosiect Ar Ôl 
Cychwyn yn cyfateb i adolygiad Porth 5. 
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 Rydym hefyd wedi cyflwyno 'Offeryn 
Mesur Budd i'r Gymuned' a luniwyd yn 
unol â'r canllawiau 'Sicrhau'r Gwerth 
Gorau am Arian Cymru - 2014'. Mae'n 
ofyniad i'r offeryn hwn gael ei gynnwys 
ym mhob un o'n cynlluniau er mwyn 
olrhain y cyfraniad uniongyrchol y maent 
yn ei wneud i'r economi leol a 
chenedlaethol yn ystod y broses 
gyflawni. Caiff y wybodaeth hon ei 
chofnodi bob chwarter.  

 Yn ogystal, o ran cynlluniau deuoli'r 
A465, rydym yn gweithio gydag Ysgol 
Fusnes Caerdydd i gynhyrchu 
dangosfwrdd economaidd-gymdeithasol 
o wybodaeth sy'n mesur effeithiau 
anuniongyrchol y gwariant ar y prosiect 
yn ystod y broses gyflawni ar yr 
economi leol ac economi Cymru. Bydd y 
contractwyr sy'n gysylltiedig â'r 
cynlluniau hyn yn darparu'r wybodaeth 
berthnasol a bwriedir i'r gwaith hwn:  

o Hwyluso'r gwaith o nodi'r 
etifeddiaeth tymor hwy i economi 
Blaenau'r Cymoedd. 

 

Byddai'n werth i'r Pwyllgor ystyried, ar y cyd 
â swyddogion Llywodraeth Cymru, y 
graddau y mae'r dystiolaeth sy'n deillio o'i 
waith gwerthuso ôl-brosiect, yn dangos bod 
y buddiannau a ragwelwyd o brosiectau yn 
cael eu gwireddu. Gallai'r Pwyllgor hefyd 
ystyried sut y caiff y dystiolaeth hon ei 
rhannu â rhanddeiliaid perthnasol, yn 
benodol awdurdodau lleol. 
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o Dangos sut mae elfennau 
adeiladu'r prosiectau yn arwain at 
fuddiannau economaidd-
gymdeithasol mewn ardaloedd 
awdurdod lleol cyfagos, gan 
amlygu'n benodol yr effeithiau 
economaidd sy'n gysylltiedig â 
phrynu'n lleol, a gwario cyflog yn yr 
ardal.  

o Mapio'r gwaith o ddatblygu sgiliau 
a hyfforddiant yn lleol fel rhan o'r 
prosiectau adeiladu ffyrdd  

o Ystyried sut mae'r contractwyr 
rheoli yn gweithio gyda'r gymuned 
leol drwy'r broses adeiladu, a nodi 
sut mae arfer gorau yn bwydo i 
mewn i ganlyniadau cymdeithasol 
ac economaidd mwy meddal.  
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Argymhelliad 3  

Argymhellwn y dylai 
Llywodraeth y Cynulliad annog 
y defnydd o gyfres gyffredin o 
ddangosyddion perfformiad 
allweddol ar gyfer pob prosiect 
trafnidiaeth mawr yng Nghymru 
a, thrwy wneud hynny:  

a) sicrhau bod contractwyr yn 
glir ynghylch y ffordd y mae'r 
system dangosyddion 
perfformiad allweddol yn 
canmol prosiectau a gyflawnir 
yn gynt na'r disgwyl neu am lai 
o arian na'r disgwyl, ac yn 
sicrhau, ar yr un pryd, na chaiff 
ansawdd ei gyfaddawdu.  

b) ar gyfer prosiectau o dan ei 
rheolaeth uniongyrchol, sicrhau 
ansawdd sgorau'r 
dangosyddion perfformiad a 
roddir gan y rheolwr prosiect 
annibynnol (asiant y cyflogwr); a  

 

 

 Mae cyfres gyffredin o DPAau wedi'i 
chynnal drwy gyfrwng platfform allrwyd 
ar brosiectau ffyrdd mawr Llywodraeth 
Cymru ers nifer o flynyddoedd, er mwyn 
monitro perfformiad a dylanwadu ar 
drefniadau caffael. Mae'r system hon 
wedi'i hadolygu er mwyn lleihau 
cymhlethdod a gwella tryloywder.  

 O ganlyniad, mae system Dangosyddion 
Perfformiad Allweddol (DPA) newydd, 
sy'n cynnwys cyfres o DPAau safonol 
sy'n seiliedig ar dystiolaeth, wedi'i 
datblygu er mwyn monitro ac olrhain 
perfformiad ymgynghorwyr a 
chontractwyr yn ystod cynlluniau. Mae'r 
system hon wrthi'n cael ei threialu ar 
gynlluniau deuoli'r A465, a chaiff ei 
defnyddio ar gyfer pob un o brosiectau 
ffyrdd mawr Llywodraeth Cymru yn y 
dyfodol.  

 Mae'r DPAau wedi'u datblygu gyda 
mewnbwn gan gontractwyr ac 
ymgynghorwyr a thrwy ymchwilio i'r 
metrigau a ddefnyddir gan Adeiladu 
Arbenigrwydd yng Nghymru, yr 
Asiantaeth Priffyrdd, CEEQUAL, y 
Cynllun Adeiladwyr Ystyriol a DPAau 

Yn ôl adroddiad yr Archwilydd Cyffredinol, 
mae dangosyddion perfformiad allweddol 
Llywodraeth Cymru wedi'u cynllunio i 
gymell contractwyr i berfformio'n dda. 
Maent yn asesu perfformiad ac yna'n 
llywio'r broses dendro ar gyfer prosiectau 
yn y dyfodol. Fodd bynnag, nid oedd y 
modd y defnyddir y dangosyddion 
perfformiad allweddol hyn wedi'u datblygu'n 
llawn ac roedd barn gymysg ynghylch eu 
gwerth. Awgryma ymateb diweddaraf 
Llywodraeth Cymru fod y system wedi bod 
yn destun adolygiad pellach, a bod dull 
gweithredu newydd wrthi'n cael ei dreialu. 

Roedd y system dangosyddion perfformiad 
allweddol a ddefnyddiwyd ar adeg ein 
hadroddiad blaenorol yn canolbwyntio ar 
gost ac amser, ansawdd a materion yn 
ymwneud â rheoli prosiect/cydberthnasau. 
Yn gyffredinol, byddai'r canlyniadau'n 
cyfrannu at 30 y cant o farc cyn cymhwyso 
contractwr ar gyfer ymarferion caffael yn y 
dyfodol.  
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c) rhannu a dadansoddi 
gwybodaeth am berfformiad 
contractwyr er mwyn helpu i 
nodi meysydd cyffredin o 
danberfformiad a mynd i'r afael 
â hwy.  

meddal eraill Llywodraeth Cymru.  

 Cynhelir yr asesiad o DPAau bob 
chwarter mewn cyfarfodydd rhwng 
Asiant y Cyflogwr a'r Contractwr.  

 Caiff data DPA eu hystyried o hyd fel 
rhan o'r broses o ddewis cyflenwyr ar 
gyfer prosiectau yn y dyfodol.  

 Disgwylir i'r system DPA newydd gael ei 
chyflwyno i Gymdeithas Contractwyr 
Peirianneg Sifil (CECA) Cymru a'r 
Gymdeithas Peirianwyr Ymgynghorol 
(ACE).  

 

Yn sgil ymateb Llywodraeth Cymru, efallai 
yr hoffai'r Pwyllgor ystyried sut mae'r 
system newydd yn wahanol i'r system a 
oedd ar waith ar adeg adroddiad yr 
Archwilydd Cyffredinol. Gallai'r Pwyllgor 
hefyd gadarnhau sut, yn benodol, y mae 
Llywodraeth Cymru yn mynd i'r afael â'r 
argymhellion yn adroddiad yr Archwilydd 
Cyffredinol drwy'r system newydd, er 
enghraifft sut mae'n sicrhau ansawdd y 
broses. 

Argymhelliad 4 

Argymhellwn fod Llywodraeth y 
Cynulliad yn datblygu ac yn 
darparu canllawiau manwl i 
awdurdodau lleol sy'n nodi ei 
disgwyliadau ac arfer da 
cyffredinol wrth gynllunio a 
chyflawni prosiectau trafnidiaeth 
mawr. Ymhlith y materion 
penodol a nodwyd gan ein 
harchwiliad ac y gellid mynd i'r 
afael â hwy mewn unrhyw 
ganllawiau newydd mae'r 

 Heblaw am gynlluniau ffyrdd etifeddol lle 
y mae materion tir heb eu datrys, ni 
chaiff unrhyw brosiectau trafnidiaeth 
awdurdod lleol mawr pellach eu 
hariannu drwy broses Grant Trafnidiaeth 
Llywodraeth Cymru.  

 O ystyried bod y rhaglen a ariennir gan 
y Grant Trafnidiaeth wedi dod i ben, nid 
oes unrhyw ganllawiau newydd wedi'u 
cyhoeddi ar gyfer awdurdodau lleol 
mewn perthynas â phrosiectau 
trafnidiaeth mawr.  

Lluniwyd yr argymhelliad hwn ar y sail nad 
oedd Llywodraeth Cymru wedi darparu 
unrhyw ganllawiau manwl ar gyfer 
awdurdodau lleol ar sut y dylent reoli 
camau allweddol prosiectau trafnidiaeth 
mawr. Ni welsom unrhyw reswm pam y 
dylai'r arferion craidd sy'n ategu'r broses o 
gyflawni prosiectau trafnidiaeth mawr a 
reolir gan awdurdodau lleol yn llwyddiannus 
fod yn wahanol i'r rhai a reolir gan 
Lywodraeth Cymru. 
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canlynol:  

 

a) y defnydd o fynegeion 
chwyddiant priodol, mynegeion 
costau deunyddiau adeiladu a'r 
rhagduedd i fod yn optimistaidd 
wrth amcangyfrif costau 
prosiect;  

b) y defnydd o gofrestrau risg 
prosiect, annog y cyflogwr 
sector cyhoeddus a'r contractwr 
adeiladu i gytuno ar gofrestr risg 
ar y cyd a'i chynnal;  

c) cyngor ar y defnydd o 
wahanol fathau o fodelau 
cytundebol;  

ch) y defnydd o ddangosyddion 
perfformiad allweddol;  

d) disgwyliadau o ran trefniadau 
rheoli prosiect lleol; a  

dd) y cysylltiad rhwng cwmpas y 
prosesau a nodir yn yr 
Arweiniad ar Arfarnu a 
Chynllunio Trafnidiaeth Cymru 

 

 

 Dysgu o'r modd rydym yn rheoli 
cynlluniau cefnffyrdd er mwyn 
trosglwyddo cynlluniau grant drwy 
bennu peiriannydd prosiect ar gyfer pob 
un o brosiectau ffyrdd mawr 
awdurdodau lleol i'w cynghori ar y 
broses o reoli a chyflawni'r prosiect yn 
ogystal â goruchwylio rheolaeth 
ariannol.  

 Roedd Canllawiau Manwl ar Gynllun 
Cyflawni Grant y Consortia Trafnidiaeth 
Rhanbarthol yn nodi ein disgwyliadau 
mewn perthynas â rheoli risg, a rheoli 
prosiectau.  

 Mae'r Arweiniad ar Arfarnu a Chynllunio 
Trafnidiaeth Cymru yn cael ei adolygu 
fel bod modd ei gymhwyso'n briodol nid 
yn unig at gynlluniau mawr ond hefyd at 
becynnau o gynlluniau bach a 
phrosiectau bach.  

 

Er ein bod yn derbyn na chaiff unrhyw 
brosiectau trafnidiaeth llywodraeth leol eu 
hariannu drwy'r broses Grant Trafnidiaeth 
mwyach, dylai rhai o'r egwyddorion sy'n 
ymwneud â phrosiectau mawr fod yn 
gymwys i brosiectau llai o faint o hyd.  

Deallwn, er bod awdurdodau lleol yn cael 
eu hannog i fod yn greadigol wrth geisio 
cyllid ychwanegol i gefnogi'r gwariant ar 
drafnidiaeth, y gallai cyllid Llywodraeth 
Cymru gael ei roi i gynlluniau awdurdodau 
lleol yn y dyfodol lle y cânt eu nodi a'u 
blaenoriaethu yn y cynllun trafnidiaeth leol a 
gymeradwywyd. Gallai hyn gynnwys 
prosiectau mwy o faint ac, ar y sail honno, 
ystyriwn fod ein hargymhelliad yn gymwys o 
hyd.  

Felly, efallai yr hoffai'r Pwyllgor egluro 
agweddau ar ymateb Llywodraeth Cymru i'r 
argymhelliad hwn, er nad yw cwmpas yr 
ymchwiliad yn cynnwys prosiectau a reolir 
gan awdurdodau lleol. 
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a'r canllawiau ar adolygiadau 
porth. 

  

 

Gweithio gyda chwmnïau 
cyfleustodau 

Argymhelliad 5  

Argymhellwn fod Llywodraeth 
Cymru yn ymgysylltu â 
llywodraeth leol a'r cwmnïau 
cyfleustodau er mwyn datblygu 
egwyddorion y cytunir arnynt yn 
glir o ran sut y dylent gydweithio 
drwy gydol oes prosiectau 
trafnidiaeth mawr. Ymhlith yr 
opsiynau y gallai Llywodraeth 
Cymru eu hystyried mae'r 
canlynol:  

a) datblygu memorandwm cyd-
ddealltwriaeth mwy ffurfiol â 
chwmnïau cyfleustodau, er 
enghraifft, i gynnwys 
darpariaeth ar gyfer cyflwyno 
adroddiadau misol rheolaidd ar 
gostau ac amserlenni 

 

 Rydym yn aelod o Bwyllgor Awdurdodau 
Priffyrdd a Chyfleustodau Cymru a, 
thrwy'r Pwyllgor hwnnw, rydym yn 
datblygu Strategaeth Gwaith Stryd. 
Bydd y Strategaeth Gwaith Stryd yn 
nodi dull y cytunir arno o fynd i'r afael ag 
amrywiaeth o faterion gan gynnwys 
rheoli gwaith cwmnïau cyfleustodau yn 
effeithiol. Ar ffurf ddrafft y mae'r 
Strategaeth ar hyn o bryd a chynhelir 
ymgynghoriad arni yn ystod Gwanwyn 
2015, cyn iddi gael ei chymeradwyo gan 
y Gweinidog. Gwelwyd gwaith 
cydgysylltu hefyd gydag Asiantau 
Cefnffyrdd yn mynychu cyfarfodydd 
Cydgysylltu HAUC rhanbarthol.  

 Rydym wedi diwygio ein dogfennau 
contract safonol er mwyn trosglwyddo'r 
risg sy'n ymwneud â pherfformiad yr 
ymgymerwr statudol i'r contractwr gan 
mai ef sydd yn y sefyllfa orau i reoli'r risg 
honno.  

 

Gwnaethom yr argymhelliad hwn ar ôl dod 
i'r casgliad bod cydberthnasau â chwmnïau 
cyfleustodau yn aml yn broblematig ac yn 
arwain at oedi o ran y gwaith adeiladu a 
chynnydd mewn costau.  

Nid oedd ein hargymhelliad yn rhagnodi'r 
ffordd orau o ddatrys y materion hyn ond, 
yn hytrach, roedd yn annog Llywodraeth 
Cymru i ystyried amrywiaeth o opsiynau. Er 
bod Llywodraeth Cymru wedi gwneud 
rhywfaint o gynnydd o ran datblygu 
'Strategaeth gwaith stryd' a diwygio 
dogfennau contract safonol, ymddengys, o'r 
dystiolaeth a ddarparwyd gan Lywodraeth 
Cymru, fod materion yn ymwneud â 
chyfleustodau yn dal i fod yn rhan o'r 
rheswm dros rai o'r achosion pennaf o oedi 
neu orwario ar rai cynlluniau cefnffyrdd a 
gwblhawyd yn ddiweddar.  

Efallai yr hoffai'r Pwyllgor hefyd gadarnhau 
y bydd y Strategaeth Gwaith Stryd yn 
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gwirioneddol cwmnïau 
cyfleustodau a'r costau a'r 
amserlenni a ragwelir yn ystod y 
cam adeiladu;  

 

b) gweithio gydag Adran 
Drafnidiaeth Llywodraeth y DU i 
ddiweddaru'r canllaw arfer da 
presennol ar reoli gwaith stryd 
er mwyn cyfeirio'n fwy penodol 
at gyflawni prosiectau 
trafnidiaeth mawr;  

c) p'un a oes cwmpas, yn 
enwedig o fewn dull gweithredu 
Cynnwys Contractwyr ar Gam 
Cynnar, i'r contractwr adeiladu 
ymgymryd â mwy o waith 
paratoi ar ran cwmnïau 
cyfleustodau; a  

ch) os oes angen, y cwmpas ar 
gyfer newid deddfwriaeth ategol 
(Deddf Ffyrdd Newydd a Gwaith 
Stryd 1991 a Rheoliadau 
Gwaith Stryd - Rhannu Costau 
Gwaith [Cymru] 2005) er mwyn 
rhoi mwy o gyfrifoldeb ar 

 Rydym yn cymryd rhan mewn nifer o 
grwpiau arbenigol yn y DU, er enghraifft 
Grŵp Gweithredwyr Rhwydweithiau'r 
DU a Bwrdd Rheoli Rhwydweithiau'r 
DU, sy'n cynnig cyfle i rannu arfer da.   

 

 Rydym yn annog ein contractwyr, lle y 
bo'n bosibl, i ymgymryd â'r elfennau sifil 
o waith dargyfeirio angenrheidiol ar ran 
cwmnïau cyfleustodau, ond ni allwn eu 
gorfodi i wneud hynny. Mae materion 
ynghylch pwy sy'n gyfrifol am y gwaith, y 
cwmni cyfleustodau neu'r contractwr ac, 
yn aml, mae'r ddau yn amharod i'r 
gwaith gael ei gwblhau yn y modd hwn.  

 Nid ydym yn cynnig y dylid gwneud 
unrhyw newid deddfwriaethol ar hyn o 
bryd.  

cwmpasu materion sy'n berthnasol i 
brosiectau trafnidiaeth mawr. Ar adeg 
ysgrifennu adroddiad yr Archwilydd 
Cyffredinol, roedd Llywodraeth Cymru 
eisoes wedi cydweithio â Llywodraeth y DU, 
yn 2007, i gynhyrchu canllaw arfer da ar 
reoli gwaith stryd a anelwyd at gyflogwyr 
prosiectau a chwmnïau cyfleustodau.  
 

Fodd bynnag, nid oedd y canllaw hwn yn 
cyfeirio'n benodol at brosiectau mawr nac 
effaith sylweddol bosibl cyfathrebu gwael 
rhwng awdurdodau priffyrdd a chwmnïau 
cyfleustodau. 

Pan ymddangosodd James Price gerbron y 
Pwyllgor Cyfrifon Cyhoeddus blaenorol ym 
mis Mawrth 2011, dywedodd fod 
Llywodraeth Cymru wedi dechrau ystyried 
sut y gallai atgyfnerthu'r gydberthynas â 
chwmnïau cyfleustodau. Nododd fod 
Llywodraeth Cymru yn ceisio sicrhau 
cytundeb lefel uchel ar lefel y DU gan fod 
hon yn broblem gyffredin ledled y DU. Nid 
yw'n glir o ymateb Llywodraeth Cymru a yw 
wedi sicrhau'r math o gytundeb dwyochrog 
ar ffordd ymlaen yr ymddengys iddo gael ei 
ragweld ar adeg ysgrifennu adroddiad yr 

T
udalen y pecyn 31



 

Atodiad - Tudalen 11 o 13 

ARGYMHELLIAD DIWEDDARIAD LLYWODRAETH CYMRU -  
CHWEFROR 2015 

SWYDDFA ARCHWILIO CYMRU 
SYLWADAU TÎM YR ASTUDIAETH 

gwmnïau cyfleustodau i 
gyflawni eu gwaith mewn ffordd 
sy'n gosteffeithiol ac yn amserol 
o safbwynt y cyflogwr sector 
cyhoeddus.  

Archwilydd Cyffredinol. 

  

Goruchwylio'r gwaith o 
gyflawni prosiectau a reolir 
gan awdurdodau lleol  

Argymhelliad 6 

Argymhellwn, tuag at ddiwedd 
2011-12, y dylai Llywodraeth y 
Cynulliad gomisiynu adolygiad 
er mwyn sicrhau, ar gam 
cynnar, fod ei threfniadau ar 
gyfer goruchwylio'r gwaith o 
gyflawni cynlluniau trafnidiaeth 
rhanbarthol yn effeithiol.  

 Mewn ymateb i'r Adroddiad, 
gwnaethpwyd gwaith a arweiniodd at 
gryfhau'r trefniadau goruchwylio ar gyfer 
cyflawni Cynlluniau Trafnidiaeth 
Rhanbarthol. Cyflwynwyd Dangosyddion 
Perfformiad Allweddol er mwyn mesur 
perfformiad sy'n gysylltiedig â chyflawni 
Cynlluniau Trafnidiaeth Rhanbarthol ac 
ysgogi gwelliannau. Cafodd y rhain eu 
hadolygu bob chwarter. Ers mis Ebrill 
2014, mae cyllid i gefnogi gwelliannau 
ym maes trafnidiaeth wedi'i gyfeirio drwy 
awdurdodau lleol. Mae'r prosesau a 
fabwysiadwyd gyda'r Consortia 
Trafnidiaeth Rhanbarthol wedi llywio'r 
prosesau rheoli a fabwysiadwyd ar gyfer 
y trefniant ariannu newydd. Rhoddodd 
ymarfer Archwilio Mewnol dilynol 
sicrwydd llawn o ran y prosesau 
grantiau.  

Nodwn ymateb Llywodraeth Cymru. 
Ymddengys fod yr argymhelliad hwn wedi'i 
gyflawni a bod camau dilynol wedi rhagori 
ar yr argymhelliad. 

Argymhelliad 7 

Argymhellwn y dylai 

 Mae pob un o'r cynlluniau ffyrdd mawr 
sy'n cael eu cyflawni drwy'r broses 

Mae ymateb Llywodraeth Cymru yn 
cadarnhau bod adnoddau wedi'u neilltuo er 
mwyn helpu gyda'r rhaglen Grantiau 
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Llywodraeth y Cynulliad ystyried 
a yw'r gallu a'r adnoddau 
technegol sydd ganddi yn cael 
eu defnyddio yn y ffordd orau i 
reoli prosiectau cefnffyrdd a 
goruchwylio prosiectau a reolir 
gan awdurdodau lleol. Wrth 
wneud hynny, dylai Llywodraeth 
y Cynulliad ystyried y risgiau a'r 
buddiannau sy'n gysylltiedig â 
dirprwyo mwy o gyfrifoldeb am 
reoli prosiectau cefnffyrdd i 
asiant y cyflogwr.   

Grantiau Trafnidiaeth bellach ar agor i 
draffig. Mae adnoddau wedi'u neilltuo er 
mwyn helpu awdurdodau lleol i reoli'r 
materion sy'n weddill sy'n deillio o'r 
gwelliannau hyn. Materion yn ymwneud 
â thir yw'r rhain yn bennaf. Nid yw'r 
rhaglen Grantiau Trafnidiaeth ar agor i 
geisiadau newydd mwyach.  

 

Trafnidiaeth a etifeddwyd. Wrth neilltuo'r 
adnoddau hyn, nid yw'n glir a wnaeth 
Llywodraeth Cymru ddirprwyo mwy o 
gyfrifoldeb am y gwaith o reoli prosiectau 
cefnffyrdd i asiant y cyflogwr. 

 

O ystyried effaith lleihau'r gweithlu ac 
ymadawiadau cynnar, efallai yr hoffai'r 
Pwyllgor ystyried, ar y cyd â Llywodraeth 
Cymru, a yw'n hyderus bod ganddi ddigon o 
allu ac adnoddau i reoli ei rhaglen 
cefnffyrdd a sut mae'n sicrhau cydbwysedd 
rhwng cyrchu adnoddau'n fewnol a 
defnyddio ymgynghorwyr allanol.  

Nododd y dystiolaeth a gyflwynwyd gan 
Lywodraeth Cymru i'r Pwyllgor Cyfrifon 
Cyhoeddus blaenorol ym mis Mawrth 2011 
fanylion y gwaith o ad-drefnu Adran yr 
Economi a Thrafnidiaeth ar y pryd a'r 
broses o greu Grŵp Seilwaith. Nod y grŵp 
hwn oedd datblygu a chyflawni prosiectau 
seilwaith mawr, sicrhau dull mwy 
cydgysylltiedig a rheoli'r cynlluniau hyn yn 
well, ac ystyried sut y gall yr arbenigedd 
sydd gan Lywodraeth Cymru gael ei 
ddefnyddio yn y ffordd orau i gyflawni 
gwelliannau i'r ffordd y mae'n rheoli'r gwaith 
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SWYDDFA ARCHWILIO CYMRU 
SYLWADAU TÎM YR ASTUDIAETH 

o gynllunio a chyflawni prosiectau mawr a 
sut mae'n cefnogi ei phartneriaid i wneud 
hynny hefyd.    

Efallai yr hoffai'r Pwyllgor ystyried a 
lwyddodd y Grŵp Seilwaith i gyflawni'r 
dyheadau hyn. Noda ymateb diweddaraf 
Llywodraeth Cymru mai is-adran cyflawni 
seilwaith yr Adran Drafnidiaeth sy'n gyfrifol 
am y prosiectau hyn o hyd. 
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Eich Cyf / Your Ref:  

Dyddiad / Date:           02.03.2015  

   

 

 
Inquiry into value for money of Motorway and Trunk Road Investment 
 
I write on behalf of Conwy County Borough Council in response to the consultation regarding 
value for money in the maintenance and improvement of the Welsh trunk road network.  Conwy is 
a key stakeholder in the network due to our strategic location at the intersection of the A470 
north-south route and the A55, and our role in both consultancy and operational service delivery 
as a partner of NMWTRA. 
 
Conwy’s view is that the existing service delivery model in North and Mid Wales, with consultancy 
and integrated operational services procured through local authority partners, is the most cost-
effective methodology and represents the best overall value for public money. 
 
Over the past year or so, North Wales local authorities and NMWTRA have been working 
together on improving transparency and efficiency through a major revision of the Schedule of 
Rates process and the consultancy commissioning system.  We believe these improvements will 
deliver savings and suggest that transparency could be taken a step further by all partners 
adopting an open book approach to their costs and recharges. 
 
Further improvements will be most effectively achieved collaboratively, making full use of the 
knowledge and skill base within local authorities – skills that we must retain in order to manage 
and maintain the county road network.  An example is the consultancy project that Conwy is 
currently undertaking, to review and optimise the gritting routes for all eight North and Mid Wales 
authorities.  Using our in-house expertise is cheaper and more efficient than bringing in an 
external consultant who would spend chargeable time getting to the same starting point.   
 
From an operational maintenance perspective, there are obvious and demonstrable advantages 
in the combined service model, particularly in the areas of resilience/capacity and minimisation of 
fixed costs such as plant and depots.  The availability of the local authority workforce in 
emergency situations or extreme weather conditions, and the local knowledge they hold, is of 
significant benefit to Welsh Government and in our view would be impossible or unaffordable to 
match through a specification in an outsourced contract. 
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Improvements to the function of NMWTRA and its local authority partners must inevitably be 
considered in the context of the financial realities facing the entire public sector.  Local authorities 
are already in the process of transforming their services and reducing management structures to 
reflect the huge cuts in their budgets.  We would expect a similar approach from NMWTRA and 
Welsh Government.   
 
In Conwy, we are also looking at the factors that influence demand on front line services, 
including our own specifications and service standards and how we manage risk.  We are 
therefore concerned that certain aspects of the 2015 WGTRMM will increase costs rather than 
drive savings, being too focussed on risk management of extreme events.  Service delivery in 
extreme events should take advantage of the resilience built into the local authority delivery 
model rather than setting inflexible specifications that increase costs of ‘normal’ service eg the 
requirement for a two hour depot to depot time for gritting routes. 
 
Finally, we strongly suggest that any assessment of value for money on the trunk road network 
should consider the overall cost to the public of the entire trunk and county road network of 
Wales.  Any initiative to reduce trunk road costs should not increase the burden on local 
authorities.      
 
Yours faithfully, 
 

 

Andrew Wilkinson 
Head of Neighbourhood Services  
 
 
 
 

Tudalen y pecyn 36



Cymdeithas Syrfewyr Siartredig (Cymru)/County Surveyors Society (Wales) 
Yn Cynrychioli Swyddogaethau Technegol ac Amgylcheddol Awdurdodau Lleol yng Nghymru 

Representing Local Authority Technical and Environmental Functions in Wales 
1 

 CSS (Cymru) 
d/o Cyngor Sir Penfro 

                                           Neuadd y Sir 
Hwlffordd 
Sir Benfro 
SA61 1TP 

 
Ffôn: 01437 775892 

  

CSS (Wales) 
c/o Pembrokeshire County Council 
County Hall, 
Haverfordwest, 
Pembrokeshire, 
SA61 1TP 
 
Telephone: 01437 775892 
 

 
Cadeirydd 

Darren Thomas  
MBA, BEng (Hons), CEng, MICE, MIStructE Chairman 

  e-bost/e-mail:darren.thomas@pembrokeshire.gov.uk    
 Ysgrifennydd Gareth E Jones BSc., C.Eng., MICE, MCIWEM  Secretary 

  e-bost/e-mail:  walescss@btinternet.com  
  

Ein Cyf/Our Ref: 
 

 
 

 
Eich Cyf/Your Ref: 

 
DT/cssw/20150303 

 
Dyddiad/Date: 

 
3 March 2015 

 
Kirsty Cilia, 
Team Support  
Chamber and Committee Service 
National Assembly for Wales  
 
  
Dear Sirs, 
 
Welsh Government Inquiry into Value for Money of Motorway and Trunk Road 
Investment. 
 
Thank you for the opportunity to provide views to the above Inquiry. I apologise for 
the late submission of comments. 
 
I am writing on behalf of The County Surveyors’ Society (Wales). CSS Wales is the 
professional association of all the Directors/Heads of Service of technical services in 
Wales. Membership includes all 22 of the Welsh unitary authorities. 
 
In providing these views, it is to be stressed that they are provided in a constructive 
aspect, and are intended to help develop the existing excellent working relationships 
with the other local authority stakeholders, service providers, local communities, WG 
and the trunk road agencies. 
    
Local authorities view the strategic road network as of vital importance to improving 
the economy of individual counties, and the whole of Wales. The perception, the 
availability and efficiency of the strategic network as viewed by industry and the 
travelling public, is a crucial factor to any future investment and business 
development.       
 
A number of local authorities (LA’s) are involved in regional maintenance 
arrangements for operational services to Welsh Government (WG), via their Trunk 
Road Agents. The provision of motorway and trunk road maintenance services 
includes routine highway maintenance, emergency response, and winter 
maintenance. 
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1) Whether the WG’s approach to delivery of major trunk road projects provides 
value for money:   
 
A. The effectiveness of WG planning and costing of schemes. 
 
The planning of schemes and combining links with other forms of public transport are 
crucial to develop sustainable growth. 
 
It is considered that there are in some cases the opportunity to improve the 
information flow from WG to local communities, for example announcements relating 
to the programmes of proposed schemes, particularly where these cannot be 
delivered on time, possibly for good reason. One example quoted by a member is 
the £45M, M4 Brynglas Tunnel improvement scheme, that was due to be completed 
this financial year. To date no works have been undertaken, consequently, the 
strategic network and surrounding LA networks are potentially more at risk.  
 
An illustration of the current WG good practice dialogue with local communities was 
provided in relation to the series of A465 Heads of the Valleys improvements, which 
was noted as being been positive. Even though challenging schemes such as these 
will inevitably cause disruption, the local community in the main, understand and 
welcome the potential safety improvement and economy benefits of the schemes. 
 
B. The approach to project delivery and evaluation of projects. 
 
Some concern has been expressed regarding the delivery of certain schemes. Some 
are relatively small schemes, but create regular and significant problems to local 
communities when the strategic network is not available, and trunk road traffic has to 
be diverted onto unsuitable LA roads. Residents are put at risk and the LA diversion 
route extensively damaged.  The public perception of local authorities and WG has 
the potential to be harmed by these events. 
       
 
2) The extent to which the current approach to routine maintenance and 
improvement of the network via Trunk Road Agents has delivered value for money 
 
The comments in this section are in the context of a number of Councils being in a 
supply partnership, to provide trunk road maintenance services to WG, via their trunk 
road agents 
 
In relation to South Wales, in 2009, the eight individual local authorities that were 
providing routine highway maintenance, emergency response and winter 
maintenance services on the trunk road network in South Wales, reorganised 
themselves into a body of three lead authorities and five partner authorities. The 
primary goals were to reduce overheads, reduce the number of interfaces between 
the LA service providers and the WG managing agents, SWTRA, and to provide a 
consistent level of service delivery, throughout South Wales. The level of service is 
based on a significantly detailed and priced service level agreement document, with 
the designated WG agent authority, Neath Port Talbot. 
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The current SWTRA SLA document was redrafted in 2012 and is based on a 3 year, 
1 year+1 year performance based contract. The LA’s produced an average 6% 
saving on the major components of the SLA, and offered an annual Retail Price 
Indicator minus 2% reduction, for each year of the SLA. The performance criteria 
have been met and the SLA arrangement extended to April 2016.      
 
Feedback from Society Members is that it is considered the current public service 
model, which has been continually refined since 2006, has reduced costs year on 
year, and produced a quality assured service, that has been performance based and 
measured. The view expressed is that the WG can be assured that the prices 
indicated within the SLA for cyclical activities, will be the actual outcome costs. The 
intention is to enable WG to accurately forecast its maintenance costs, for a period of 
years ahead. 
 
The LA’s are all committed to provide a premier service, and have local knowledge, 
local resources and local SME’s available to meet any demand required. The 
aspects of emergency response and winter maintenance are crucial aspects of the 
service, and must be available 24/7. 
 
The LA’s working closely in conjunction with trunk road agencies, the Police, the Fire 
Service, the Ambulance Service and the excellent trunk road Traffic Officers, has 
produced a cadre of service orientated public service employees, who often work in 
difficult and hazardous circumstances, and who take a pride and ownership of the 
network. 
 
3) How the maintenance and improvements functions delivered by Trunk Road 
Agents can be improved, in the context of the on going Welsh Government review of 
these agents.  
 
The ongoing collaborative approach is positive and essential. Particular feedback 
from the SWTRA region was highlighted, in terms of efficiency, consistency and 
ongoing reducing LA costs to the WG. 
 
A potential next step could be the closer integration of the LA’s and the managing 
agent, to ensure that staff overheads are as effective as possible, and to use the 
LA’s in house public sector consultancy resources, when cost effective to do so. 
 
It is considered that works on the strategic network could be undertaken more 
efficiently, if network access was improved, and priority given to the LA service 
providers. However, it is acknowledged that this is not easy, as other contractors 
must be accommodated and could only move forward on the basis that delays to the 
travelling public are reduced to the minimum.   
 
Some consideration could be given to trunk road agents developing communications 
with the local community, to that end they could interact with community groups that 
are directly affected by the strategic network. Many trunk roads influence the daily 
environment of residents, who are sometimes confused by the different management 
approaches to the trunk road network and the adjacent LA highway network, such as 
the approach to street lighting switch offs.  
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I hope this feedback is of assistance to your Inquiry. 
 
 
Yours sincerely 
 

 
 
Darren Thomas 
Chair County Surveyors’ Society (Wales) 
 
cc:  Rob Evans, Secretary CSS Wales Engineering Subgroup 
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Welsh Assembly Public Accounts Committee 

 

Professor R J Lark BSc(Eng), ACGI, PhD, CEng, FICE 

Dean of Education and Students 

College of Physical Sciences and Engineering 

Deputy Director 

Cardiff School of Engineering 

Cardiff University, 

Queen‟s Buildings 

The Parade 

Cardiff, CF24 3AA 

 

Robert (Bob) Lark is a Professor of Civil Engineering at the Cardiff School of Engineering, 

Cardiff University and has been involved in research, design and construction allied to the 

UK‟s transport infrastructure over a period of nearly 40 years.  Of particular relevance to this 

inquiry is the time he spent with the then Gwent County Council, where he was involved with 

the assessment, repair and maintenance of the County‟s highway structures; his 

involvement with ICE Wales, Cymru, of which he was Chair in 2008/09 and to whose “State 

of the Nation” reports he has contributed; and his research interest in the application of BIM 

(Building Information Modelling) to the design, construction, maintenance and management 

of our highway infrastructure, which he is currently undertaking in collaboration with the 

Welsh Assembly Government, the UK Transport Catapult and both private and public 

service providers who work with the Welsh Government to deliver the design, construction 

and maintenance of Wales‟ highway network. 

This written evidence is given in the context of the above experience and represents a 

personal opinion.  In-depth research has not been carried out into any of the issues 

identified, either in Wales or the rest of the UK, but it does address all three of the bullet 

points in the Terms of Reference, albeit only superficially in the case of the first of these. 

 

Does the Welsh Government’s approach to delivery of major trunk road projects 

provide value for money? 

The procedures that are currently being adopted by the Welsh Government are consistent 

with what is generally considered to be good practice in the industry. Early Contractor 

Involvement (ECI) is considered to be key to efficient planning, the provision of reliable cost 

and completion date estimates and the timely delivery of project outputs.  The Welsh 

Government has been closely involved with the development of ECI and, while there are still 

undoubtedly procedural and contractual issues that would benefit from refinement, it doesn‟t 

seem unreasonable to assume that this still represents an attractive and viable way of 

ensuring value for money in the delivery of trunk road projects.  What may be further 

investigated is whether even closer alliances / public private partnerships / private finance 

initiatives might be established with such providers to benefit from their commercial 

management and ability to invest in research and development, although this may detract 

from the benefits of competitive tendering that can be obtained at different points in the 

current procurement protocols. 
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Highway maintenance and improvement. 

Highway maintenance requires consideration of many diverse assets including the highway 

pavement, bridge structures, culverts, tunnels, retaining walls, earthworks, drainage, lighting 

and street furniture such as signage, all of which are currently dealt with in many different 

ways.  In some cases, such as for the highway pavement, condition monitoring techniques 

are relatively sophisticated and the management of maintenance and repair regimes can 

follow well established protocols.  However, in the case of highway structures and secondary 

features such as drainage, maintenance is often much more reactive, albeit often being 

triggered as a result of a routine inspection.  Asset management procedures are less well-

developed and, as a consequence, the timing and cost certainty of the work that is required 

is much less well defined leading to inefficiencies and reduced value for money. 

Equally challenging is that currently there is very little linkage between the management 

systems that are used for the different asset categories and therefore when it comes to 

cross asset prioritisation comparable measures of value, reliability and risk are not readily 

available.  Bridge and Structure management systems have been developed and, in some 

cases, very successfully deployed, but their output cannot readily be compared to or 

combined with that of the widely available pavement management systems or the more ad-

hoc and often locally developed databases used for managing drainage systems, lighting 

networks, road markings and signage etc.  Research is required to identify common 

characteristics, measures of condition, reliability and risk and techniques whereby these 

measures can be compared across assets so that informed and defensible decisions can be 

made as to how to ensure best value is achieved in highway maintenance and improvement. 

The Highways Maintenance Efficiency Programme, HMEP, funded by the Department of 

Transport, seeks to deliver improved highways management in an environment of tighter 

budgets, rising costs and greater demand from consumers by providing tools and resources 

to address the above challenges.  It is appropriately based on asset management principles 

and provides a framework for a whole-life approach to the management of highway assets, 

which has the potential to yield significant savings if it can be applied across the board.  For 

this to happen collaboration is essential and while HMEP provides „toolkits‟ to facilitate this, 

what is still lacking is a universally applicable methodology that can truly support and drive 

forward this approach. 

To achieve this, a step change in highway infrastructure asset management is required in 

the form of a high powered (Cloud Computing based), intelligent and BIM compliant decision 

making framework for the "real time operation, maintenance and improvement of a highway 

network". This should provide a flexible system that would enable the Welsh Government 

and their Maintaining Agents to meet their statutory duties for safety, while minimising the 

whole life costs of the assets for which they are responsible and achieving their wider policy 

objectives. It would be founded on BIM based standards/processes that could combine 

traditional inventory and condition data with the output of condition monitoring and 

evaluation surveys to provide a basis for the real time performance management, decision 

making and intervention required to optimise scheme development and prioritise budget 

limited asset group investment strategies. The innovation required to facilitate this would lie 

in the development of BIM (level 2) standards for highways to facilitate real time and risk 

based multi-criteria decision making through the processing of large scale "big data" 

supplied by multiple, life cycle stakeholders. 
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The big picture would be to enhance the decision making processes associated with the 

management of highway networks to ensure that service levels are sufficient to meet the 

needs of Wales‟ economy, health and education agendas. Such a development could 

provide vital tools to enhance the optimisation and decision making processes that are 

fundamental to maintaining the serviceability and safety of a highway network within the 

constraints of a limited budget.  As such it could underpin a smarter and more cost effective 

approach to asset management and offer the step change needed for a more sustainable 

approach.  Such a development could also demonstrate how science and lateral thinking 

might contribute to improving highway management practice and facilitating behavioural 

change. 

To conclude, to achieve a more efficient approach to the management of Wales' highway 

network and to obtain better value for the money invested for this purpose there is a need for 

greater collaboration between the Welsh Government, their agents and the contractors 

responsible for the delivery of both new works and the maintenance of existing 

infrastructure.  To achieve this there is a need for research and development into the 

deployment of BIM compliant highway management systems that can build on the recently 

developed Integrated Road Information System (IRIS) and, given the special characteristics 

of the Welsh highway network, a Welsh based public / private partnership might be an 

appropriate way of delivering this. 

 

R. J. Lark 

04/03/15 
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National Assembly for Wales Public Accounts Committee 
Inquiry into the value for money of motorway and trunk road investment 
 

Comments from Chartered Institution of Highways and Transportation (South Wales 
Branch) 
 
Note: These comments supplement those provided by the North Wales Branch – 
Evidence reference MTRI 08 and should be read in conjunction with them.  
 

1 Background 
 
1.1 The Chartered Institution of Highways and Transportation (CIHT) was established in 

1930 as the Institute of Highway Engineers; it was granted its Royal Charter in 2009.  
Today it has around 13,000 members worldwide, with over 700 members in Wales, 
across both the public and private sectors and a range of transportation disciplines.  
There are currently two branches in Wales – North and South – but from May 2015 
there will be one branch representing the whole of Wales. 

 
1.2 CIHT will be represented by: 
 

a). EurIng David Meller, BSc(Hons), CEng, CEnv, MICE, FCIHT, MAPM, a committee 
member of the North Wales Branch with 30 years’ experience in the highway industry, 
working on both trunk and county road improvements and maintenance projects.  He 
has delivered a number of trunk road major projects in North Wales over the last 20 
years, working direct to Welsh Government as client, and also worked extensively for 
North and Mid Wales Trunk Road Agent (NMWTRA).   
 
b). Russell Bennett, BEng (Hons), MBA, CEng, MICE, MCIHT, MCMI, chair of the 
South Wales Branch.  Russell has 26 years’ experience of delivering major projects 
across Wales, including ones for the Welsh Government.  He was previously Head of 
Major Projects in the Transport Department (2007 to 2012) of Welsh Government and 
is currently the Regional Director (Highways) with WSP Parson Brinckerhoff, a global 
engineering consultancy which has a long track record of delivering projects and 
services for the Welsh Government and SWTRA, NMWTRA and many local 
authorities in Wales.   
 
The following comments focus on the issues relevant to South Wales and the 
experiences of committee members in the Branch.  It should be noted that the South 
Wales branch of CIHT includes a wide range of members who work in both the private 
sector so the views try to provide a balanced view of our membership. 

 
2  Whether the Welsh Government’s approach to delivery of major trunk road 

projects provides value for money 
 
2.1 The effectiveness of Welsh Government planning and costing of schemes 
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2.1.1 The Welsh Government’s (WG’s) approach to planning and costing of major trunk 

road projects is generally good.  Our main observations are: 
 

i. The regular publication of a National Transport Plan (NTP) and formerly the Trunk 
Road Forward Programme (TRFP) provides industry with a clear view of forthcoming 
schemes giving time and opportunity to prepare for tendering and delivery, thus 
providing cost effective, high value delivery.  There is however a tendency for 
schemes to be delayed through budgetary uncertainty and competing priorities for 
scarce resources as well as political indifference to road schemes generally.  There 
are also a number of schemes which have remained in the NTP and TRFP for over a 
decade with no prospect of moving forward.    
 

ii. Whilst there are regular procurement updates to the supply chain on the timing and 
priority of schemes these are insufficient without clear Ministerial statements for 
industry to make investment decisions in their workforce and provide training to meet 
the increasing pipeline of work.  Even the regular Wales Infrastructure Investment 
Plan updates do not provide sufficient certainty on the detail and timing of schemes. 
 

iii. The WG faces a difficult challenge in assessing the cost of schemes, particularly at 
the early stage of development.  There isn’t a large database of historical data to 
draw from so the WG is reliant on the expertise of its engineering advisors.  There 
are rules for the application of allowances for optimism bias and calculating risk but 
these can’t always be relied upon particularly as the Welsh Trunk Road network is 
diverse and includes some challenging terrain, as is being faced on the construction 
of the A465 Heads of the Valleys scheme between Gilwern and Brynmawr (Section 
2).   
 

iv. Since the introduction of alternative forms of procurement, particularly the use of 
Early Contractor Involvement (ECI) forms of contract, the accuracy of the WGs 
planning and cost forecasting of its major highway schemes has improved.  Schemes 
such as the M4 Widening around Cardiff, the A470 Cwmbach to Newbridge and the 
A477 St Clears to Red Roses improvement have all been delivered on time and 
within budget.  The delivery of small to medium term size projects continue to face 
problems due to a variety of reasons but including the difficulty in accurately planning 
and costing schemes as mentioned above.  
 

v. The WG has improved the link between project delivery and future management of 
the resulting asset.  The provision of whole life cost solutions is now being addressed 
during the design and construction stages of project.  However, the WG has yet to 
embrace the full benefits of Building Information Modelling (BIM) techniques in both 
the delivery and future maintenance of its highways assets. 

 
2.2 The approach to project delivery and evaluation of projects 
 
2.2.1 The Welsh Government’s (WG’s) approach to the delivery of major trunk road projects 

is generally good.  However, we consider the approach to the evaluation of projects, 
particularly post-completion is in need of improvement.  Our main observations are: 
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i. The WG uses the delivery processes set out in the UK Design Manual for Roads and 
Bridges (DMRB) as well as its own Road Procedures Guidance (RPG) which applies 
the WGs own requirements for the delivery and evaluation of projects.  The RPG 
requires investment to enable processes to be modernised to reflect current practices 
across the industry in the UK.  
 

ii. The standardisation of more modern contract forms and the increased use of expert 
technical advisors has resulted in better governance and more accurate contract 
outcomes.   

 
iii. The interim evaluation of projects during the delivery stage doesn’t appear to be 

routinely undertaken although internal Gateway Reviews are carried out on major 
projects.    
 

iv. We are aware that the post-completion evaluation of project delivery is routinely 
undertaken but the results are rarely published to enable lessons and good practice 
to be disseminated.    

 
2.3 How the Welsh Government could improve its approach to planning and 

delivery of schemes 
 
2.3.1 The WG could consider the following actions/initiatives:  
 

i. The publication of confirmed longer term budgets (greater than 1 to 3 years) for 
forward pipelines of work would provide greater certainty and confidence in the 
supply chain.  In addition, committed timescales for individual projects with more 
accurate dates for delivery would be beneficial.       
  

ii. The WG should consult with other public sector bodies who procure highways 
projects (but particularly Highways England) to determine current best practice and 
lessons learned.  The WG should consult more closely with industry, trade 
organisations and Institutions such as the CIHT (and the Institution of Civil Engineers 
- ICE). 

 
iii. The WG should work with the Highways Agency (soon to be Highways England) to 

develop joint cost databases which have a greater depth and range of information to 
inform/validate the costing of schemes.  
 

iv. Whilst the use of ECI forms of contract has improved the planning and costing of 
major schemes the WG should look for similar, innovative approaches to its medium 
and smaller scheme programme of work.  The Highways Agency has developed 
Optimised Contractor Involvement (OCI) forms of contract which determine the best 
time to involve the constructing team in the development of projects.  In general, the 
WG should investigate newer, more innovative forms of contract which could lead to 
greater efficiencies and increased value for money.  
 

v. The WG should provide detailed guidance on its requirement for BIM and give a firm 
commitment to implementing BIM Level 2 on all its projects by 2016 in line with the 
UK Government’s commitment to do the same. 
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vi. The WG should routinely publish the results of its project evaluation analyses to 
enable best practice and lessons learned to disseminated across industry. 
   

3 The extent to which the current approach to routine maintenance and 
improvement of the network via Trunk Road Agents has delivered value for 
money 

 
3.1 There has been significant improvement in the delivery of routine maintenance and 

improvement of the Trunk Road and Motorway by the WGs Agents’.  Our main 
observations are: 

 
i. The lack of confirmed longer term budgets (greater 3 years) provides uncertainty and 

an inability to plan for the longer term.  Investment decisions are also focussed on the 
short term as budgets are generally insufficient to enable proper whole life cost 
decisions to be made.    
 

ii. There have been significant efficiency gains in SWTRA by adopting best practice 
from around the UK.  To step to the next level consideration should be given to the 
benefits of more modern asset management style contracts (as adopted by the 
Highways Agency in England).     

 
iii. There have been improved efficiencies through greater collaboration with the supply 

chain and local authority direct labour organisations.  The current model for delivering 
smaller maintenance and improvements schemes in SWTRA utilises long term 
frameworks with the private sector supply chain which has contributed to this, 
although local authorities still have an important part to play particularly in rural areas. 
    

iv. There are pros and cons with regard to whether the Agents’ are best placed to deliver 
trunk road improvement schemes.  The loss of in-house capability and capacity has 
meant the private sector supply has had to be engaged.  The benefits include access 
to wider UK and International best practice whilst the disbenefits can be the loss of 
long term knowledge and local expertise within the Agent organisations. 
 

4 How the maintenance and improvement functions delivered by the Trunk Road 
Agents can be improved, in the context of the on-going Welsh Government 
review of these agents. 

 
4.1 We have following observations on areas of potential improvement:   
 

i. Budget certainty should be provided with longer term commitments to funding of 
routine and major maintenance.  Funding periods of up to 5 years (as is proposed for 
Highways England and used by Network Rail for its ‘Control Periods’) should be 
considered to provide a more robust platform for whole life cost investment decision.  
The approach in England should be closely monitored to determine if similar 
arrangements should be implemented in Wales.  
 

ii. The WG should consult with other public sector bodies who procure highways 
maintenance contracts to determine the value (or otherwise) of engaging the private 
sector more closely and on longer term framework arrangements.  The 
implementation of asset management contracts (with or without private funding) 
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should be considered.  More innovative funding methods, including the establishment 
of a Not-for-Dividend organisations to maintain the network should be considered.  

 
5 Conclusions 
 
7.1 The WG generally obtains a good level of value for money in the maintenance and 

improvement of the Welsh trunk road network.  The delivery of major trunk road 
projects is generally good, with scope for improvement in most areas. 

 
7.2 Major project delivery would benefit from improved transparency for the supply chain 

on the timing of schemes as well more use of alternative, modern forms of contract.  
Increased guidance and investment in BIM as well as access to best practice and the 
lessons learned from previous projects would help provide increased value for money.  

 
7.3 The WGs Trunk Road Agents would provide greater efficiency and value for money if 

they were provided with longer term budget certainty so that more robust, longer term 
whole life cost investment decisions can be made. 

 
7.4 The WG should consult more closely with other public sector bodies, but particularly 

Highways England, to assess the value of adopting best practice and the use of more 
modern forms of procurement and funding. 
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Public Account Committee  
National Assembly for Wales 
Cardiff Bay 
CF99 1NA 

  
  
  
Date: 19 March 2015 
  
Contact: SM Paul Mason 
Tel: 07884 234201 

 E-mail p-mason@southwales-fire.gov.uk 

 
 
Dear Sir/Madam 

 
RESPONSE TO INQUIRY INTO VALUE FOR MONEY OF MOTORWAY AND 
TRUNK ROAD INVESTMENT 
 

Thank you for the opportunity to provide views to the above Inquiry.  
 
In providing views for this Inquiry it is stressed that comments are provided in a 
constructive fashion. 
 
The Service has considered the issues in relation to managing road traffic accidents, 
details of guidance for Fire Authorities in Wales when dealing with road traffic 
accidents, closure times, co-ordination of the response with highway authorities and 
other emergency services and the use of screens.  
 
The relevant response is attached for consideration. 
 
We have no further comments on the terms of reference as set out in the inquiry. 
Although, we would recommend appropriate turnaround times for responses 
considering the plethora of consultations taking place for organisations at this 
moment in time. 
 
 
Yours faithfully 
 

 
 

 
Paul Mason 
Station Manager – Staff Officer (ELT) 
for CHIEF FIRE OFFICER  
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SOUTH WALES FIRE AND RESCUE SERVICE 
 
 

 
RESPONSE TO INQUIRY INTO VALUE FOR MONEY OF MOTORWAY AND 
TRUNK ROAD INVESTMENT 
 
 
In relation to your latest correspondence dated 11 March 2015, and your inquiry into 
Value for Money of Motorway and Trunk Road Investment, please find the following 
observations from South Wales Fire and Rescue Services Perspective in relation to 
managing road traffic accidents, details of guidance for Fire Authorities in Wales 
when dealing with road traffic accidents, closure times, co-ordination of the response 
with highway authorities and other emergency services and the use of screens. We 
have no further comments on the terms of reference as set out in the inquiry.  
 
Fire and Rescue Services (FRSs) are considered to be the principal rescue service 
for Road Traffic Collisions throughout the UK; this would be replicated within Wales. 
 
There are a number of legal and policy documents which set out the role and duties 
of Fire and Rescue Authorities (FRAs) and FRSs in relation to road traffic collisions.  
 
Legal and Policy considerations 
 
The Fire and Rescue Services Act 2004 sets out the statutory obligations of all FRAs 
to provide effective emergency response, including a requirement for them to make 
provision for undertaking rescues from road traffic accidents, and protecting people 
from harm in the same. 
 
The Programme for Government sets out how the Welsh Government intends to 
deliver on a renewed set of ambitions that will result in a fairer, safer and more 
prosperous Wales.  The document includes references to the role of the FRSs in 
helping to achieve these aims, both in terms of their community fire safety activities, 
and in the arena of road safety.  In particular the Programme identifies key vulnerable 
groups, and talks about the need for the Services to ―Target high-risk road users 
(motor cyclists, young drivers and vulnerable road users) through a combination of 
measures including education, engineering and enforcement.” 
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Fire and Rescue Service Act 2004 - section 8 as stated below: 
 
8 Road traffic accidents 
(1) A fire and rescue authority must make provision for the purpose of—  

(a) rescuing people in the event of road traffic accidents in its area;  

(b) protecting people from serious harm, to the extent that it considers it reasonable 
to do so, in the event of road traffic accidents in its area.  

(2) In making provision under subsection (1) a fire and rescue authority must in 
particular—  

(a) secure the provision of the personnel, services and equipment necessary 
efficiently to meet all normal requirements;  

(b) secure the provision of training for personnel;  

(c) make arrangements for dealing with calls for help and for summoning personnel;  

(d) make arrangements for obtaining information needed for the purpose mentioned 
in subsection (1);  

(e) make arrangements for ensuring that reasonable steps are taken to prevent or 
limit damage to property resulting from action taken for the purpose mentioned in 
subsection (1). 

 

In addition, Supplementary Powers in the event of emergency include: 

 
44. Powers of fire-fighters etc in an emergency etc 
(1) An employee of a fire and rescue authority who is authorised in writing by the 
authority for the purposes of this section may do anything he reasonably believes to 
be necessary—  

(a) if he reasonably believes a fire to have broken out or to be about to break out, for 
the purpose of extinguishing or preventing the fire or protecting life or property;  

(b) if he reasonably believes a road traffic accident to have occurred, for the purpose 
of rescuing people or protecting them from serious harm;  

(c) if he reasonably believes an emergency of another kind to have occurred, for the 
purpose of discharging any function conferred on the fire and rescue authority in 
relation to the emergency;  

(d) for the purpose of preventing or limiting damage to property resulting from action 
taken as mentioned in paragraph (a), (b) or (c).  
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(2) In particular, an employee of a fire and rescue authority who is authorised as 
mentioned in subsection (1) may under that subsection—  

(a) enter premises or a place, by force if necessary, without the consent of the owner 
or occupier of the premises or place;  

(b) move or break into a vehicle without the consent of its owner;  

(c) close a highway;  

(d) stop and regulate traffic;  

 

Command and Control of Incidents 

 

In view of the above legislation Fire and Rescue Services would have primacy for any 
rescues and or extrications of casualties from a Road Traffic Collision (RTC). Police 
would retain overall responsibility for Road Traffic Law & Investigation and the 
Ambulance responsible for primary casualty care at such incidents. 

The Incident Command System (ICS) constitutes the doctrine of the Fire and Rescue 
Services in the context of operational incident management, leadership and the 
functional control processes that flow from it. 

 

The ICS is the recognised ―nationwide safe and effective system for managing 
operations‖. It represents the key elements of effective incident command in three 
functional areas: 

 Organisation on the Incident ground 

 Incident Risk Management 

 Command Competence 

 

Cordons are employed as an effective method of controlling resources and 
maintaining safety on the incident ground. The incident commander must consider 
the safety of fire-fighters, the public, members of other emergency services and 
voluntary agencies attending. However, it must be noted that overall responsibility for 
the health and safety of personnel working within the inner cordon remains with the 
individual agencies. Such agencies should ensure that personnel arriving at the 
scene have appropriate PPE and are adequately trained and briefed for the work 
they are to undertake within the cordon.  
 

Fire and Rescue Services are trained and equipped to manage gateways into the 
inner cordon, therefore it is important that local planning and exercising is conducted 
to ensure misunderstandings about roles and responsibilities do not occur during an 
incident. 
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This has been enhanced further through the Joint Emergency Services 
Interoperability Principles (JESIP) training. The focus for JESIP is primarily the 
operational response in the initial stages of a major or complex incident of: 
 Police Services 
 Fire and Rescue Services 
 Ambulance Services 

 
The clarity that JESIP aims to bring to the operational commanders at the scene will 
make the integration of the activities of wider responders, easier and more beneficial 
for all. 

The JESIP Joint Doctrine aims to define what the operational and tactical 
commanders from police, fire and ambulance will do on the scene during the initial 
stages of a major or complex incident. All relevant staff within police, fire and 
ambulance services will receive appropriate training in the JESIP Joint Doctrine. 

At local level, Local Resilience Forums (LRFs) co-ordinate the planning and multi-
agency response to emergencies and civil unrest. These forums are made up of 
representation from the local authority, local police, fire and ambulance services as 
well as other Category 1 & 2 responders and government agencies. 

Training and co-ordination at local level is paramount to ensure any changes through 
motorway and trunk road investment enable improved service delivery of emergency 
response and traffic management functions. Hence co-ordination of response with 
highway authorities and other emergency services is the key to success in the most 
expedient way. With this in mind it is prudent Highway Agency personnel and other 
responders are kept up to date with any changes to existing protocols and engage in 
frequent dialog with other emergency responders to ensure protocols and procedures 
remain fit for purpose. A further consideration here would be to enhance the 
communication protocols between such responders to accurately pinpoint the 
location of any emergency incident, this will ensure responders are provided with 
precise information as to the incident location, which eliminates confusion, expedites 
any extrication necessary and reduces the resulting congestion. 

The ‗golden hour‘ is a key facet with any extrication of a casualty. This is the time 
deemed critical in releasing a casualty from an emergency incident. This refers to a 
time period lasting for one hour following traumatic injury being sustained by a 
casualty or medical emergency, during which there is the highest likelihood that 
prompt medical treatment will prevent death. It is well established that the patient's 
chances of survival are greatest if they receive care within a short period of time after 
a severe injury. 
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Closure Times and use of Screens 

It is appreciated that transport is at the heart of life in Wales, with other services 
dependent on it in one way shape or form, with transport being an essential part of 
the thriving economy and on the day to day activities of people‘s lives. Efficient and 
effective road networks are crucial for the economy in Wales. However, during any 
incident involving a RTC on the road networks the priority for emergency services is 
the Health, Safety & Welfare of its personnel. Such safe systems of work maintain 
compliance with the H&S at Work Act, Management of Health and Safety etc to name 
but a few. Therefore, whilst additional pressures are put on the Police and Highways 
agencies to re-open motorway lanes and other trunk roads, the safety of emergency 
workers is vital. 

Communication is key to ensuring a smooth transition before, during and following 
incidents so that appropriate diversionary opportunities can be scoped, implemented 
and or considered. 

Every frontline appliance within South Wales Fire and Rescue Service area is 
equipped with state of the art cutting and extrication equipment. In addition to the 
equipment on each frontline appliance, six specialist Rescue tenders are strategically 
located throughout the arterial routes providing enhanced RTC capabilities. 

Every firefighter is trained to high standard in RTC extrication to deal with the diverse 
demands such an incident may place onto the service and or individual.  

We would agree that the trunk road networks in Wales provides critical connectivity to 
many communities and an efficient and effective motorway and trunk road network 
has an important role to play in supporting the Welsh economy enabling access 
across Wales as a whole. Although, the pinch points throughout South Wales on the 
M4 the Motorway and Trunk Roads are a concern to the emergency services and 
sometimes hinder the smooth transition of traffic throughout Wales following an 
incident and at times of peak heavy traffic flow. We supported the introduction of a 
variable speed limit system in 2011 of the M4 between Junctions 24 and 28 to 
improve traffic flow in the short term. We note that the system has resulted in a 
reduction in accidents and welcome this trend. Therefore, any further improvements 
to the network following the inquiry into the value for money of motorway and trunk 
road investment would be readily supported. 

South Wales Fire and Rescue Service is considered a high performing organization 
in many facets including Command and Control, RTC training and many other 
arenas‘. Such is the extent of our knowledge, understanding, skills and expertise that 
we train other Fire and Rescue Services, both in the UK and International and 
facilitate training for other emergency services on a regular basis. We have 
worldwide accolade in extrication with our teams winning both national and 
International competitions. 
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The use of screens we believe to be subjective in that we have not trialed any such 
equipment and have not been privy to any reports on the benefits of such. Our 
experience has shown that extrications are completed as expediently as possible 
depending on numerous factors such a number of vehicles involved, scope and size 
of the incident, numbers of persons involved, complexity of incident, daytime / night 
time, weather conditions etc. Therefore, we would question would screens actually 
stop other motorist viewing the scene of operations, how big would they need to be, 
who would carry these screens and how long would they take to arrive at the scene 
of operations? 

Road Safety Education 

 

The Welsh Government (WG) is committed to improving road safety and reducing the 
number of people killed and seriously injured on trunk roads in South Wales and 
South Wales Fire and Rescue Service (SWFRS) have a key part to play in supporting 
WG to achieve this. 
 
In making the people of Wales safer from the dangers of fire and other emergencies, 
there are three main strands to be addressed – Prevention, Protection and 
Response. Clearly, preventing fires and other emergencies provides the greatest 
benefit to the public. Where fires and emergencies occur, their impact should be 
reduced wherever possible. 
 
As a service SWFRS are cognisant of the high costs involved in re-engineering roads 
and as such a specialist road safety team guides and manages SWFRS road safety 
initiatives across the 10 Unitary Authorities served. 
 
Considerable improvement in road safety has been witnessed in recent years and the 
Welsh Government‘s recent Road Safety Framework for Wales sets out the 
challenging vision of: 
 

“A continued reduction in the number of people killed and seriously injured 
on Welsh roads, with the ultimate aspiration of no fatalities”. 

 
The same document proposes the following targets, compared to the average figures 
for Wales between 2004 and 2008: 
 

 A 40% reduction in the total number of people killed and seriously injured (KSI) 
on Welsh roads by 2020, meaning 562 fewer killed and seriously injured 
casualties; 

 A 25% reduction in the number of motorcyclists killed and seriously injured on 
Welsh roads by 2020, meaning 64 fewer motorcyclist killed and seriously injured 
casualties; 
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 A 40% reduction in the number of young people (aged 16-24) killed and 
seriously injured on Welsh roads by 2020, meaning 139 fewer young people killed 
and seriously injured casualties. 

 

The Challenge 
 
In order to meet the challenges faced across the principality the 3 Welsh FRS road 
safety teams have written and are about to publish a Welsh Fire and Rescue 
Services Road Safety Strategy 2015 onwards which sets out how the Welsh FRSs 
will work to support the achievement of the challenging targets laid out in the Road 
Safety Framework for Wales. 
 
South Wales FRS have seen impressive reductions in the number of fires attended 
over the last 10 years mainly due to innovative education initiatives both individually 
as a stand alone service and also by working in partnership with key organizations 
(see chart below). 
 
 

Primary Fires attended  S001 (ii)

0

1000

2000

3000

4000

5000

6000

7000

20
02
/0
3

20
03
/0
4

20
04
/0
5

20
05
/0
6

20
06
/0
7

20
07
/0
8

20
08
/0
9

20
09
/1
0

20
10
/1
1

20
11
/1
2

20
12
/1
3

20
13
/1
4

 
 
The current position and future vision in order to contribute to the reduction of Road 
Traffic Collisions of all types across South Wales is to replicate this success and work 
closely with partner agencies in order to achieve the common goals and targets as 
set out in the Road Safety Framework for Wales. 
 
The 3 E‘s of Road Safety (Education, Enforcement and Engineering) are pivotal to 
SWFRS work to achieve these targets from firstly an Education perspective by 
targeting those members of our communities who are most vulnerable on our roads 
by working in partnership with the Welsh Government and other stakeholders, 
delivering meaningful road safety initiatives that will make a positive difference and 
reduce the number of incidents. 
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SWFRS are key partners in a number of Enforcement initiatives led by our Police 
partners where SWFRS premises are used as focal points for initiatives. 
 
For further information on these enforcement initiatives and all SWFRS road safety 
initiatives please see the attached link; 
 
http://fshqsp:30000/English/yoursafety/Domino/Pages/Home.aspx 
 
 
With regard to Engineering solutions SWFRS are key partners in providing statistical 
data and evidence to a number of all Wales Collaborative Road Safety Groups such 
as The Welsh Roads Policing Regional Strategic Group with partners Road Safety 
Wales, ROSPA, DVLA, Brake, WAST, GOSAFE, All 4 Welsh Police Forces, WG 
(Policy and Road Engineering departments). SWFRS are also standing members of 
the All Wales Strategic Road Safety Group which includes regional representation 
from all 22 Unitary Authorities, WLGA, and all the aforementioned partners from the 
Roads Policing Strategic Group. 
 
By providing data on the number of instances (and severity therein) attended across 
the many arterial trunk roads throughout the South Wales area we as a Service have 
contributed evidence which shows that not only do accidents on these major roads 
cost lives and cause immeasurable human suffering, but they also have a significant 
economic impact on communities, costing the Welsh/South Wales economy millions 
of pounds per year in attendance of various agencies, recovery and investigation, in 
legal proceedings and insurance claims, in repairs to roads and carriageways, in 
delays to other road users and in lost economic output.  The Department for 
Transport recently estimated that the value to society in preventing fatal road 
casualties in Great Britain was over £1.6m per death. 
 
Examples of the major ―pinch points‖ on trunk roads within the SWFRS area are: 
 

 The A465 Heads of the Valleys road 

 The A470 

 The A4232 and Butetown Tunnels 

 The M4 corridor and in particular the Brynglas Tunnels 

 
Any incidents on these roads leading to delays/road closures hamper SWFRS 
response capabilities severely, not only to the incident in question but to any other 
incidents across the service area such as any type of fire or any of the many special 
service calls attended by SWFRS due to the impact on the wider road network due to 
an incident on a major trunk road. This congestion not only impacts on SWFRS but 
also on any other emergency service attempting to reach an emergency incident. 
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As previously stated by working with Partner agencies across our service area we 
have been able to provide data with regard to incidents attended on these routes and 
also the severity of such incidents.  
The ongoing engineering work currently taking place on the A465 has seen a 
reduction in RTC‘s attended and will no doubt see a reduction going forward due to 
the newly engineered solutions being implemented. However it should be noted that 
SWFRS are only one of many organisations who are contributing to achieving the 
challenging targets set out in the Road Safety Framework for Wales. 
 
 
In order to best target Education initiatives SWFRS use MAST (Market Analysis 
Segmentation Tools) which is an online resource for road safety professionals. The 
unique system provides national collision data for in-depth analysis, and gives insight 
into the people involved.  It accesses data for all road collisions and builds profiles of 
risk groups in specific areas. This means that resident risk and crash migration can 
be monitored in ways that were previously impossible.  MAST is the first national 
online tool of its kind, and is helping SWFRS improve and maintain safety standards 
throughout and across our region. Used in conjunction with our own bespoke data 
(MAST) captures all incidents that have occurred and some of these SWFRS may 
not have attended) SWFRS are able to provide an accurate reflection of incidents 
and in particular incident hot spots across South Wales that may require Engineered 
solutions alongside Education and Enforcement. 
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Police Liaison Unit 
Welsh Government, Cathays Park 

Protective Marking: NOT PROTECTIVELY MARKED 

Author: Collated by Inspector Mark Davies, Police Liaison- on behalf of all four 
welsh police forces 

Title: Welsh Police Response into Inquiry into value for money of Motorway 
and Trunk Road Investment 

Version: V2 

Summary: Please see attached a written response to the Public Accounts 
Committee looking into the value for money of Motorway and Trunk 
Road Investment 

Circulation list: leanne.hatcher@assembly.wales 

Authorised by: Chief Superintendent Alun Thomas 

Date sent: 20th March 2015 

 

Subject: Inquiry into value for money of Motorway and Trunk Road Investment 

 
Dear Public Accounts Committee, 
 
Thank you for the opportunity for the Welsh police forces to provide you with a response on 
your inquiry into the value for money of Motorway and Trunk Road Investment. 
 
We have restricted our response to the areas that directly relate to police involvement with the 
Trunk Roads and therefore have focused on the penultimate paragraph of your letter. 
  
 
Managing road traffic accidents  
 A recent review of the working practices of SWTRA/ NMWTRA route stewards who 

attend scenes of fatalities or serious injury on the strategic road network has been 
carried out. Instruction has gone out to the four Welsh police forces for early discussion 
between the police at scene and route stewards, so that damage to the road surface 
and/or associated road furniture can be assessed at an early stage, allowing the 
stewards to make the necessary arrangements and not further delay the opening of the 
road. 

 
 For any major incident/ collision on the M4/A55 the respective police forces for that area 

will send a police liaison to the relevant traffic management centre so that the incident 
can be managed effectively, an example being the recent bus crash on the M4 at 
junction 33. 
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<INSERT PROTECTIVE MARKING> 

Closure times 
 On assessing data held by SWTRA, it shows the following: 
 

a) 2011 – 11 confirmed Fatal RTC’s.  
Approximate average length of road closure 5.36 hours 

b) 2012 – 13 confirmed Fatal RTC’s.  
Approximate average length of road closure 6.85 hours 

c) 2013 – 21 confirmed Fatal RTC’s.  
Approximate average length of road closure 6.47 hours 

d) 2014 -  19 confirmed Fatal RTC’s.  
Approximate average length of road closure 6.66 hours 

e) 2015 to date – 3 confirmed Fatal RTC’s.  
Approximate average length of road closure 6.1 hours 
 

Therefore based on this rough data the average closure times on our network in the last 
few years is approximately 6.25 hours. It is anticipated that with the greater use of the 
3D Laser Scanners on the road network we will hopefully see a reduction in the average 
closure times. 
We are conscious of the need to balance the economic cost of, and the disruption 
caused by, road closures as a result of serious or fatal road traffic collisions; with the 
necessary duty to investigate such matters on behalf of victims, the court or the coroner.  
 
 

Co-ordination of the response with highway authorities and other emergency services 
 It is agreed best practice across Wales that when investigating a fatal or a serious life 

changing collision, and the assistance of a collision investigator/ crime scene examiner 
is required, the road is closed. This is to protect the scene and maintain its integrity, and 
to allow for evidence to be gathered from the scene. There is then the vehicle recovery 
element and finally the repair/ assessment by a route engineer, before it is deemed safe 
to re open. This will vary greatly, depending on any number of factors, however the 
police work closely with highways authorities to set up effective diversionary routes, and 
other emergency services to ensure disruption is kept to a minimum. 

 
 
Use of screens  
 The route manager of SWTRA has been in liaison with the Highways agency and they 

are expecting delivery of a set of screens in April, these come on a trailer and consist of 
30 screens, when placed end to end, cover a length of 75m. They will be stored at a 
service providers depot in Malpas, Gwent and will service the M4 from the toll gates to 
Junction 35. They will be on a 12 month trial, if successful, then a further roll out will be 
suggested to cover M4 west and A55. In 2012 they were priced at 22k, it is hoped that 
the trial will show a reduction/ prevention of secondary incidents caused by passing 
motorists concentrating more on the incident as opposed to what is in front of them. 
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We would like to make note that the ‘Police Authorities’ mentioned in your letter have been 
replaced by Police and Crime Commissioners.  
 
We thank you again for the opportunity to contribute to the Public Accounts Committee inquiry 
into the value for money of Motorway and Trunk Road Investment, and hope this response will 
be useful to you. 
 
Yours Sincerely  
Alun Thomas 
Chief Superintendent 
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