






 

 

 

 
                                                            Annex 2 

 
Name of LHB/Trust and scheme Available 

for 
Transfer 

Status and projected end date 

  £m   

Aneurin Bevan Local Health 
Board 

 
  

Strategic Critical Care Centre 
(SCCC) 

1.157 Revised Outline Business Case to be 
submitted in Dec-12. The projected completion 
date remains unchanged as mid-2017 

Royal Gwent Hospital General 
Infrastructure 

1.748 Business case currently under scrutiny. 
Projected completion date Jul-2013 

Sub Total AB 2.905   

Abertawe Bro Morgannwg 
University Health Board 

   

HealthVison Swansea Phase 1b 
Reprovision of Stores 

0.500 Business case currently under scrutiny. 
Projected completion by Mar-2014 

Reshaping Mental Health Services 
in Swansea Phase 8 Low Secure  

3.340 Business case currently under scrutiny. 
Projected completion date is mid-2014 

Sub Total ABM 3.840   

Betsi Cadwaladr University Health 
Board 

   

Development of Bryn y Neuadd 0.235 Business case is expected to be submitted in 
Mar-2013 

Ysbyty Gwynedd Accident & 
Emergency dept 

1.250 Business case currently under scrutiny. 
Projected completion date is Nov-2014 

Renal Alltwen 1.150 Business case is expected to be submitted in 
Jan/Feb-2013 

Llandudno Minor Injuries Unit 0.740 Business case under scrutiny. Projected 
completion is Nov-2013 

Llandudno Women's and 
Rheumatology 

0.100 Business case not yet submitted.  

Sub Total BCU 3.475   

Cardiff & Vale University Health 
Board 

   

Llandough Elderly Mentally Infirm 0.800 On site with estimated completion date of Oct-
2015 

Neurosciences 0.250 On site with estimated completion date of Mar-
2013 

University Hospital of Wales 
remodel Emergency Care 

0.550 Estimated start date of Feb-2013 

Sub Total C&V 1.600   

Cwm Taf Local Health Board    

Ysbyty Cwm Cynon, Prince Charles 
Hospital upgrades and Merthyr 

Health Park 

1.271 Schemes completing and accounts finalising 
showing a net underspend 

Prince Charles Hospital Renal 
Dialysis 

1.707 Scheme now being taken forwarded via 
alternative funding route 

Merthyr Health Park Medical 
Education 

0.584 The Business Justification Case is under 
scrutiny.  Projected completion of Sep-2013 

Sub Total CT 3.562  
 
 



 
 
  

Name of LHB/Trust and scheme Available 
for 

Transfer 

Status and projected end date 

Hywel Dda Local Health Board    

Prince Phillip Hospital Elective Short 
Stay 

0.837 Business case not submitted due to awaiting 
outcome of consultation 

Aberaeron Community Services 0.150 Business case not submitted due to awaiting 
outcome of consultation 

Cardigan Community Services 1.684 Business case not submitted due to awaiting 
outcome of consultation 

Angiography/ pacing 0.500 Business case not submitted due to awaiting 
outcome of consultation 

Neonatal level 2 and complex 
obstetrics 

1.500 Business case not submitted due to awaiting 
outcome of consultation 

Information Management 
&Technology Infrastructure 

1.000 Business case not submitted due to awaiting 
outcome of consultation 

Bronglais Front of House 1.069 On site with estimated completion date of Dec-
2015 

Withybush Renal Dialysis Unit 2.769 On site with estimated completion date of 25 
Oct 2013 

Energy Project 6.922 Programme will be implemented over multiple 
phases. First business cases expected to be 
submitted in Feb-2013. Estimated completion 
of programme is Dec-2013 

Sub Total HD 16.431   

Powys teaching Health Board    

Llandrindod Wells 0.270 Strategic Outline Case under scrutiny.  
Programme will be implemented over multiple 
phases. Programme expected to be completed 
by Mar-2015 

Newtown & Welshpool Theatres 0.090 Business case not yet submitted.  No estimated 
completion date at present. 

Sub Total Powys 0.360   

NHS Wales Informatics Service    

Intelligent Integrated Audit Provision 0.750 Project not being taken forward. 

Sub Total NWIS 0.750   

Velindre NHS Trust    

Velindre Redevelopment SOC 0.200 Business case not yet developed.  No 
estimated completion date at present. 

MRI Scanner Replacement 1.400 Business case not yet submitted. Projected 
completion is Sep-2013 

Sub Total Velindre 1.600   

Welsh Ambulance Services Trust    

North East Wales Ambulance 
Resource Centre Works 

0.350 Business case not approved but completion 
date is projected for Aug-2014 

Sub Total WAST 0.350   

     

Sub Total 34.873   

 
 

 

 


