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Cardiff 
CF99 1NA                                                                                                  1 December, 2017 
 
 
Dear Nick   
 
21ST CENTURY SCHOOLS AND EDUCATION PROGRAMME: UPDATE ON 
RECOMMENDATIONS      
 
Following the value for money publication by the Wales Audit Office this year on the 21st 
Century Schools and Education Programme,  I am pleased to provide an update on 
progress made against each of the recommendations made in that report. 
 
In summary, work is advancing against all ten recommendations with one action already 
complete and another on track to complete by the end of this year. A more detailed report 
on progress is provided for the Committee at Annex A of this letter.  
 
You also asked for a specific update on the plans that need to be developed for the next 
wave of the Programme (i.e. Band B).  I am happy to report that our partners in Local 
Authorities and Further Education Institutions submitted Strategic Outline Programmes in 
July, which outlined their proposed plans for investment for Band B and that these projects 
will commence from 2019.  Where capacity exists in our budgets we will look to bring 
projects forward.   
 
All the Band B proposals have been assessed against the Investment Objectives of the 21st 
Century Schools and Education Programme and also wider Welsh Government policy 
initiatives.   All plans were approved on an “in principle” basis with projects subject to further 
scrutiny through our Business Case process. 
 
The Cabinet Secretary for Education published a Written Statement on the 10 November, 
which provides this Government’s commitment to the plans.  As with the first wave, Band A, 
Formal letters will now be issued confirming Programme Funding Envelopes.  This 
confirmation will enable all Local Authorities and Further Education Institutions to proceed 
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with planning the delivery of their projects with the right level of surety of Welsh Government 
support that is required at this stage.   
 
To enable us to provide the correct level of funding against our partner’s investment need 
and pace of delivery, these letters also include a request for information on planned 
timescales for project delivery.  We will be required to match this need against the available 
budget; an approach has been employed successfully throughout the Band A Programme. 
 
With the Strategic Outline Programmes in place we are now able to progress the 
preparatory work that will enable the start of the Band B Programme in 2019.  This work 
includes completion of the remaining recommendations made by the Wales Audit Office in 
their report published in May. 
  
 
Yours Sincerely 
 

 
 
 
 
Steve Davies 
Cyfarwyddwr Addysg / Director of Education 
 
 
cc  Cabinet and Plenary Mailbox 
 WG CGU Mailbox 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



3 
 

 
 
Annex A 

 
Recommendation One  
 
Overall, our view is that the governance arrangements for overseeing and approving 
projects are sound.  However we found that the final advice put to Ministers, on 
which to base their funding decisions, did not adequately reflect outstanding risks 
and concerns with the projects.   
 
The Welsh Government has subsequently updated its approach but there is scope to 
go further.  The Welsh Government should ensure that Ministerial briefings on which 
funding decisions are taken set out the actions taken in response to any concerns or 
conditions identified by the Capital Investment Panel 
 
Response: Accept 
Completion Date: Complete 
 
Action was taken immediately following the audit.  The process to resolve queries arising 
from our Business Case assessment has been strengthened to ensure that we record all 
responses from our assessors.  In cases where there are risks to be considered, these are 
highlighted in the submission to the Cabinet Secretary. 
 
Recommendation Two 
 
Going forwards, the Welsh Government is likely to make some substantial changes 
to the way the programme is funded and managed.  The Welsh Government will need 
to finalise updated governance arrangements for Band B of the programme that take 
appropriate account of: 

 the complexities of making use of revenue funding, learning from the 
experience of other parts of the UK; and 

 any shift in the balance of funding between partners. 
 
Response: Accept 
Completion Date: March 2019 
 
The 21st Century Schools and Education Programme has robust governance arrangements 
in place, which takes into account both capital and revenue funding streams.  Arrangements 
are in place to oversee the development of the Band B Programme, along with the 
establishment of a Band B Panel which is comprised of senior Welsh Government officials.  
The Band B Panel currently meets on a monthly basis and monitors risks, Programme 
development, and progress in respect of the Mutual Investment Model. 
 
The Mutual Investment Model is unique to Wales and has been developed taking into 
account learning from Scotland, England and Ireland.  Officials continue to speak regularly 
with the Department for Education, Scottish Futures Trust and the European PPP Expertise 
Centre (EPEC).  
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Funding for the Capital element of the Band B Programme remains at 50% Welsh 
Government and 50% from our partners.  Funding for the Mutual Investment Model is 75% 
from the Welsh Government and 25% from our partners. 
 
Recommendation Three 
 
The Welsh Government is currently consulting with councils and further education 
colleges about the funding for Band B and, in particular, if there is appetite to 
participate in the Mutual Investment Model.  Recognising this ongoing work, the 
Welsh Government should set out its plans for funding Band B of the programme as 
soon as possible, taking into account: 

 the volume and cost of the remedial work required to bring all schools in 
Wales, including voluntary-aided schools, up to a good or satisfactory 
standard; and 

 the capacity of councils, further education colleges and the diocese to fund 
further capital or revenue based investment in schools. 

 
Response: Accept 
Completion Date: December 2017 
 
Strategic Outline Programme documents were submitted in July 2017, in which partners 
were asked to indicate their project plans and whether they wished to promote any projects 
through the Mutual Investment Model.   
 
These plans indicated an investment demand of c£2.3 billion, including over £600 million 
indicative investment through the Mutual Investment Model.   
 
The plans are set out in five sections, which set out strategic alignment; value for money; 
affordability including the ability to match fund; commercial matters; and delivery for each 
Local Authority (which includes church schools) or Further Education Institution.   
 
As all projects are supported by Business Cases, each project in the Programme receives 
further scrutiny in respect of our partner’s ability to match fund, which is monitored 
throughout project and Programme delivery. 
 
Recommendation Four 
 
A national condition survey in 2010 helped to provide a clear baseline on the 
condition and suitability of the school estate, although there has been little public 
reporting of the data or the progress of the programme nationally.  Since then, 
councils have updated their data annually.  A sample survey was also carried out in 
2016 to assess consistency of data.  Given the proportion of schools that were 
judged to be incorrectly categorised, we recommend that the Welsh Government: 
 

a. urgently issue updated guidance on classifying schools, setting out any 
common issues and errors identified in the sample review; 

b. require councils to update their assessment of every school, based on the 
updated guidance. 

c. carry out another review of a sample of the data to check that councils are 
applying the categories correctly and consistently; and 

d. report publicly on progress to improve the condition and suitability of the 
school estate alongside achievement of wider benefits. 
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Response: a) b) d) Accept, c) Accept in Principle 
Completion Date: August 2018 
 

a) Our annual condition survey has been undertaken for both schools and colleges 
across Wales.  The document included guidance to enable partners to replicate the 
methodology employed in our sample survey to ensure that a consistent approach is 
taken. 
 

b) Our delivery partners are required to use the revised guidance to update their estate 
assessments and have been asked that it be adopted straight away where possible, 
with a view to make this a mandatory approach by next year’s data collection. 

 
c) The data has been received and officials are analysing the return.  Once this 

exercise is complete, further action will be considered, including whether a further 
sample survey is necessary to test the data. 

 
d) To ensure greater transparency in reporting, work is being undertaken to update the 

21st Century Schools Website to report Programme progress in respect of school 
estate improvement and wider Programme benefits.  We have updated the website 
to reflect the recent Band B announcement, and are currently organising updating 
our Programme governance section to provide clarity to delivery partners.  We are 
collating information for those projects approved and completed under Band A 
funding.  When completed, this will be published geographically on the website to 
show investment throughout Wales.   
 
Our new publicity guidance is currently available online.  Our community benefits, 
procurement and building standards sections are also under review.  New 
information will be published on the website early in the New Year.  We are collating 
recently completed project information including build photographs in a view to 
expanding our project portfolio section online. 

 
Recommendation Five 
 
The programme has prioritised the reduction of surplus places and has been one of 
several factors contributing to a fall in surplus places, although most councils are 
still above target, especially for secondary school places.  For Band B, the Welsh 
Government is prioritising building condition more than surplus places.  The Welsh 
Government should continue to work with councils to: 

a. ensure that the programme continues to contribute to a reduction in surplus 
places despite the shift in priorities, especially in those council areas where a 
growth in the secondary age population is not expected. 

b. ensure that building programmes for Band B appropriately reflect local 
demand for Welsh-medium education and the Welsh Government's intentions 
to substantially increase the numbers of pupils learning through the medium of 
Welsh; 

c. engage with Diocesan authorities to assess the likely demand for faith schools 
across Wales; and 

d. identify cost effective and timely approaches for councils that face acute 
pressure for new places. 

 
Response: Accept 
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Completion Date: April 2019 
 

a) The identified aims of the Band B Programme are to: 
a. Reduce the number of poor condition schools and colleges; 
b. Ensure that we have the right size schools and colleges, in the right location 

that: 
i. Provide enough places to deliver Welsh and English medium 

education; and  
ii. Ensure the effective and efficient use of the educational estate. 

 
Ensuring that we have the right sized schools and colleges allows our partners to 
promote projects that address both too few and too many places to ensure that local 
needs can be reflected.   We have regular engagement with those local authorities 
which are facing pressure for places to understand the need for investment.  Welsh 
Government policy officials who deal with provision of school places assess business 
cases for investment and ensure that surplus places are addressed through this 
process. 
 
Band B Programme proposals include projects that both address surplus capacity 
and sufficiency of places, and the Cabinet Secretary has committed to support these 
proposals subject to business cases. 

 
b) The developing Programme specifies that we wish to have enough places to deliver 

Welsh-medium education, and our updated Guidance refers to the Welsh 
Government priority of one million Welsh speakers by 2050.  The Business Cases 
submitted include reference to Welsh medium education and have been assessed by 
officials responsible for oversight of Welsh in Education Strategic Plans.  Where 
colleagues have identified the need for additional information, this has been referred 
back to authorities and will also be reflected in future discussions. 
  

c) The Strategic Outline Programme documents submitted in July indicate church 
school projects with a capital investment value of c£180 million, comprised 
approximately 70% Voluntary Aided and 30% Voluntary Controlled.  Our current 
understanding is that in most cases, the drivers for investment in Church Schools in 
Band B are based on the condition and efficiency of the estate, rather than on 
pressure for additional places.   
 
We are also working with Diocesan authorities in respect of Church schools to 

 understand any further demand for investment in the sector.  The funding mechanism 
 employed for church schools has been revised so that the 85% allocation given to 
 church schools does not form part of the 50% authority allocation.  It is hoped that 
 this will ease pressure on the sector who deliver their projects collaboratively with 
 authority partners. 

 
d) We work closely with all of our partners and part of this work involves identification of 

where pressure for places may occur.  This work will be ongoing as the Band B 
Programme develops and throughout its’ delivery. 

 
Recommendation Six 
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Some of the completed new school buildings are not achieving the Welsh 
Government's energy efficiency and sustainability targets for the programme.  We 
recommend that the Welsh Government strengthens its work with councils to: 
 

a. liaise with industry experts to understand the gap between expected and 
achieved energy efficiency performance and how it can be remedied and 
reduced in future projects. 

b. challenge business cases that rely on significant savings from energy 
efficiency technology in the whole life cost assessment robustly; and 

c. encourage schools to assess their energy use when the building is first 
occupied and then annually to ensure that they are benefitting from the 
anticipated recurring savings in energy costs. 

 
Response: Accept 
Completion Date: July 2018 
 

a) Work has already been carried out to address this recommendation.  A Best Practice 
Guide has been prepared and was presented to partners at three seminar events 
held in May.  This Guide has been translated and will now go through gatekeeping in 
order to be published in the New Year.   The Guide was prepared by Constructing 
Excellence in Wales in consultation with the construction industry.  Our Business 
Case Guidance has also been updated to reflect good practice and is currently in 
gatekeeping so that it can be published on our website before the end of the year. 
 

b) All business cases received are scrutinised by an Economist during the assessment 
process to ensure robust challenge of the value for money of projects and includes 
consideration of whole life costing and identification of potential cost reductions as a 
result of the build.  We are also working with our Economists to run three Economic 
Case Training events for our delivery partners.  Two events have been delivered in 
Carmarthen and Llandudno, with a further event to be held in Merthyr Tydfil on the 11 
December.  
 

c) Our post occupancy review is being piloted with an expectation of wider roll out by 
July 2018.  This survey includes identification of anticipated energy use and actual 
energy use to ensure that anticipated savings are being made. 

 
Recommendation Seven 
 
Analysis of the costs of completed Band A projects shows significant variation in the 
total costs as well as in ICT and fixtures, fitting and equipment costs.  New schools 
have exceeded the maximum industry area standards by 7-10%.  Some projects are 
using an approach known as Building Information Modelling in the design and 
construction phases that has been shown to achieve time and cost savings as well 
as improving quality.  The Welsh Government should build on work already carried 
out to:  

a. reach agreement with councils, other partners and industry representatives on 
the options for bringing greater standardisation to the projects including floor 
area and elements of the build; 

b. require the use of Building Information Modelling in projects within the 
programme; and 
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c. provide more detailed guidance about the level of IT and fixtures, fittings and 
equipment that can be funded from the programme to ensure consistency 
between projects. 

 
Response: Accept 
Completion Date: March 2019 

a) Agreement has been reached with local authority partners on the standard size and 
cost for new schools that will be funded by Welsh Government within the 
Programme.  This standard is based on the sizes prescribed by BB98 and 99.  The 
cost per square metre includes all above ground work, plus sub structure, design 
costs and external works.  The cost per square metre was set at £2,500 (2016 costs).  
This work is being extended to identify a standard cost for further education, which 
sees more variation in the types of accommodation needed to deliver both academic 
and vocational learning. 
 

b) We agree to include the requirement for Building Information Modelling and the Band 
B Programme will be developed on that basis.  The position is currently being 
considered at a Welsh Government-wide level, and we have committed to 
progressing this as soon as possible. 
 

c) We have provided guidance around the maximum investment per pupil that can be 
funded from the Programme for fixtures, fittings and equipment and IT.  This is set at 
a per pupil rate of £1,100 for fixtures, fitting and equipment and £500 for IT, based on 
2016 prices.  The reason that we have applied a cost per pupil, rather than a 
specification is that this is a matter of policy for local authorities / Further Education 
Institutions.  In addition, as IT is a fast moving area, it is likely that any such guidance 
would become quickly outdated. 

 
Recommendation Eight 
 
There is evidence that the regional procurement frameworks are not operating as 
intended, with some duplication and councils not adopting good practice in 
procurement methods.  The Welsh Government should: 
 

a. ensure that councils adopt accepted good practice in the approach to 
construction with a presumption in favour of design and build (excepting 
projects funded through the Mutual Investment Model); 

b. improve communication with industry on the likely timing and scale of work 
under the frameworks; 

c. understand and address the reasons why some councils are conducting pre-
tender exercises despite contractors already having gone through the same 
process to get on the frameworks; and 

d. engage stakeholders, including councils and the construction industry, in 
developing and finalising the procurement framework in light of changes for 
Band B. 

 
Response: Accept 
Completion Date: March 2019 
 

a) The Welsh Government has already adopted space and cost standards that will 
encourage local authority best practice and we improve partnership working to keep 
information on the pipeline of projects up to date and look to highlight upcoming 
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projects on our website.  We are happy to encourage a design and build approach, 
however recognise that this will not be appropriate for all authorities. 
 

b) Industry engagement took place in October in respect of the Mutual Investment 
Model, with reference to capital Programme.  Further engagement will take place 
once the budgetary requirements of Band B investment have been mapped out 
(following receipt of Local Authority and Further Education Institution information on 
their planned timescales for project delivery). 
 

c) From recent engagement it appears that there are a number of reasons why some 
authorities may wish to undertake pre-tender exercises.  The most common of which 
occurs when batching of schemes has been desired.  This exercise ensures that 
there are no procurement challenges should this route be sought.   We continue to 
work with our partners to understand the different procurement routes available 
within the existing frameworks and will work with the Frameworks to understand 
whether any changes are necessary to allow for batching to take place without this 
additional step. 
 

d) We will work with our partners to ensure that the procurement frameworks are 
appropriate for our Band B Programme.  This will involve seeking evidence from 
authorities and from the Frameworks in place. 

 
 
Recommendation Nine 
 
The Welsh Government has now established more clearly than in the past what 
benefits it wants to achieve through the programme. It has established a discrete set 
of targets for local supply chain, apprenticeships and training and STEM engagement 
with schools. 
 
It is also clear that a future priority will be to make more community use of the school 
buildings.  To increase the wider benefits flowing from investment in the programme, 
the Welsh Government should: 
 

a. ensure that its targets for projects remain stretching over time; 
b. promote good practice in achieving community benefits, for example through 

regularly updated the 21st Century Schools website, regional networks and 
industry events; and 

c. review how the identified barriers to increasing community use of school 
buildings can be addressed in Band B of the programme. 

 
Response: Accept 
Completion Date: March 2019 
 

a) We agree that targets should remain stretching and these will be reviewed over time. 
 

b) To facilitate sharing of best practice, the Welsh Government held three seminars in 
May in partnership with Constructing Excellence in Wales to update partners on a 
number of subjects, including community benefits.  The seminars also included 
opportunities to network and share best practice.  We will continue to work with 
stakeholders to promote a consistent approach and our website is being updated to 
publish additional materials relating to good practice and updated guidance. 
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c) Increased community access to school buildings is a priority identified in Band B, with 

an Investment Objective to improve flexibility of assets.  Propositions for Band B 
projects are being developed and we will continue to work with partners to ensure 
that cultural and practical barriers to increasing use of assets are overcome.  This 
might involve a range of actions including designing schools to provide separate 
access for the community, and introducing claw back clauses into contracts so that if 
additional funding is provided for community space, it is subject to claw back should it 
not be used for this purpose.  
 
Work has also been undertaken to identify wider Welsh Government work that might 
contribute to the community use of assets ahead of plans to create a Task and Finish 
Group to address best practice; removal of barriers; and funding. 

 
Recommendation Ten 
 
The Welsh Government has put in place arrangements for technical support to the 
programme.  It has strengthened the capacity of its own team through recruitment of 
experts in public-private finance.  It is also setting up framework contracts to provide 
technical support to councils.  Given the technical changes to the programme under 
Band B, the Welsh Government should, at the end of 2018, fully review whether the 
arrangements are working to: 
 

a. provide the Welsh Government with the technical expertise it needs to manage 
and oversee the programme; and 

b. provide councils with the technical support they need to plan and deliver the 
programme locally. 

 
Response: Accept 
Completion: December 2018 
 

a) A technical advisor has been appointed from Vale of Glamorgan Local Authority to 
advise on the development of the Band B Programme, particularly in respect to the 
Mutual Investment Model. 
 

b) A mini tender was carried out to secure technical support for both the Mutual 
Investment Model and capital elements of the Programme.  This exercise failed to 
secure a consultancy to provide technical support.  As a result, a full OJEU process 
has been undertaken to secure technical support for the Mutual Investment Model.  
This contract has been out to tender and returns are being assessed.  Technical 
support for the capital element of the Programme will be accessed via existing 
Framework contracts set up in-house to allow access to technical support.  These 
arrangements will be reviewed at the end of 2018 to ensure that they are fit for 
purpose. 
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